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PREFACE 

This report summarizes work performed by the Institute for Defense Analyses for 

the Director of the Defense Advanced Research Projects Agency (DARPA), in partial 

fulfillment of the task entitled “DARPA’s Role in Fostering a Revolution in Military 

Affairs (RMA).”  It highlights the roles DARPA has played since the 1970s in developing 

and exploiting advanced technological systems to create fundamental warfighting 

advantages for US military forces. 

The study’s results and conclusions are contained in two volumes.  Volume I, 

Overall Assessment, provides an overview of several DARPA program areas studied as 

part of this task and from these draws insights and “lessons learned” for DARPA 

management.  Volume II, Detailed Assessments, documents the DARPA program areas 

with greater specificity. 

The authors wish to thank John Jennings of DARPA; Kent Carson of IDA; and 

Larry Lynn, former DARPA director, for their detailed review of prior drafts.  The authors 

also benefited from access to past DARPA and US Department of Defense (DoD) leaders, 

who gave generously of their time and provided insights on problems and opportunities 

for DoD in developing and deploying novel capabilities.  We wish to thank Joe Braddock, 

Malcolm Currie, Robert Fossum, George Heilmeier, Steven Lukasik, Robert Moore, 

William Perry, Henry Rowen, James Tegnelia, and numerous others.  Of course, the 

conclusions of this study and any errors in representation of history are the sole 

responsibility of the authors and do not necessarily represent the views of these 

contributors, the formal reviewers, or current DARPA or DoD management. 
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SUMMARY 

INTRODUCTION:  OVERVIEW OF DARPA AND THE RMA 

DARPA’s primary mission is to foster advanced technologies and systems that 

create “revolutionary” advantages for the US military.  Consistent with this mission, 

DARPA is independent from the military Services and pursues generally higher-risk, 

higher-payoff research and development (R&D) projects.  DARPA program managers are 

encouraged to challenge existing approaches to warfighting and to seek results rather than 

just explore ideas.  Hence, in addition to supporting technology and component 

development, DARPA on occasion funds the integration of large-scale “systems of 

systems” in order to demonstrate “disruptive capabilities.”  Disruptive capabilities are 

more than just new technologies; they are transformations in operations and strategy 

enabled by synergistic combinations of technologies. 

The combination of stealth, standoff precision strike, and advanced intelligence, 

surveillance and reconnaissance (ISR) demonstrated in Operation Desert Storm is an 

example of a disruptive capability.  It allowed the US to change the rules of conventional 

warfare in a manner that many consider to be the forefront of a broad “Revolution in 

Military Affairs” (RMA) in which the ability to exercise military control is shifting from 

forces with the best or the most individual weapons systems toward forces with better 

information and greater ability to quickly plan, coordinate, and accurately attack. 

This report describes how certain DARPA-sponsored systems and demonstrations 

since the 1970s contributed to the development of disruptive capabilities in the areas of 

stealth, standoff precision strike, and advanced ISR and hence to an emerging RMA.  (It 

does not assess in detail DARPA’s role in supporting development of generic 

technologies—most notably microelectronics, computing, networking, and other 

information technologies—that underlie these and other emerging disruptive capabilities.)  

It highlights management practices that facilitated the development and exploitation of 

these disruptive capabilities, specifically: 

• Investing in basic technologies that can lead to fundamental technical 

advantages 

• Building communities of change-state advocates 
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• Defining strategic challenges in detail across multiple scenarios 

• Supporting the conceptual development of integrated, disruptive capabilities 

• Testing promising disruptive capabilities in large-scale, proof-of-concept 

demonstrations 

• Working with leadership from the Office of the Secretary of Defense (OSD) 

to broker Service commitment to the implementation of particular disruptive 

capabilities 

CONCEIVING DISRUPTIVE CAPABILITIES 

DARPA’s contributions to the emerging RMA occurred in the context of a clear 

imperative at the end of the Vietnam War:  defense of Western Europe.  Warsaw Pact 

offensive forces in Europe had been significantly increased and improved.  Soviet-designed 

integrated anti-aircraft systems were very effective against US-built jets in Vietnam and in 

the 1973 Yom Kippur War.  And the Soviet Union had achieved rough parity in nuclear 

weaponry.  Taken together, these changes undermined the North Atlantic Treaty 

Organization’s (NATO) defensive plans, which depended on using theater nuclear 

weapons and fighter jets to blunt the advance of numerically superior Warsaw Pact ground 

forces.  (It was not deemed practical to increase NATO conventional military procurement 

and manpower to match Warsaw Pact numbers.) 

Sustained concept development studies, funded in part by DARPA, defined the 

challenge in detail across multiple scenarios and conceived alternative technical and 

systems responses.  The key idea that came out of these studies was that precision 

conventional weapons with survivable delivery systems would allow NATO to counter 

Warsaw Pact ground forces without using nuclear weapons.  During the same period, 

DARPA was reorganized with the aim of making it more effective in addressing military 

needs.  It built relationships with potential Service users and operating commands and 

consolidated several programs into outcome-oriented thrust areas.  In the late 1970s, 

some of DARPA’s thrust areas were incorporated by Secretary of Defense Harold Brown 

and Under Secretary William Perry into a broad defense strategy known as the “Offset 

Strategy.”  The Offset Strategy held that synergistic application of improved technologies 

and novel military systems for standoff precision strike from survivable platforms would 

allow the US to counter Warsaw Pact forces.  With the Secretary of Defense’s 

imprimatur, several DARPA technologies and systems concepts were moved from idea to 

implementation. 
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IMPLEMENTING DISRUPTIVE CAPABILITIES 

DARPA played a formative role in central technologies of the Offset Strategy—

stealth; standoff precision strike; and advanced intelligence, surveillance, and 

reconnaissance (ISR)—not only by supporting the development of technologies but also 

by following through to turn technologies into military capabilities. 

Stealth Combat Aircraft 

Based on a concept from the Office of the Director of Defense Research and 

Engineering, DARPA solicited ideas from industry and funded studies on the possibility of 

building stealth combat aircraft.  The stealth concept—essentially eliminating the 

observable characteristics of military systems—had been employed in classified 

reconnaissance aircraft but not in weapons platforms.  Lockheed and Northrop presented 

credible breakthrough concepts.  Given the magnitude of the proposed advances, DARPA 

decided that a full-scale flight demonstration would be needed to make the results 

convincing.  Under pressure, the Air Force agreed to co-fund the demonstration 

program—HAVE BLUE—provided that subsequent acquisition funding would not come 

out of higher priority Air Force programs.  (At the time, the Air Force saw limited value in 

a stealthy combat aircraft, given its inherent limitations in speed and maneuverability and 

the fact that it would only fly at night.) 

Lockheed was selected to build two quarter-scale HAVE BLUE aircraft to test out 

stealth concepts while meeting limited but realistic operational requirements.  Successful 

flights of the HAVE BLUE planes persuaded Under Secretary Perry to initiate a stealth 

aircraft acquisition program, Senior Trend, which became the F-117A.  In order to obtain 

the largest possible technical lead, the development program was conducted in high 

secrecy, and the program was designed to deliver the first operating aircraft in only 

4 years, forgoing the normal development and prototyping stages.  Dr. Perry closely 

monitored the program through a special executive review panel, which he chaired.  

Classified subcommittees of the House and Senate Armed Services Committees were 

established, as well as an umbrella program office that included stealth programs for ships, 

satellites, helicopters, tanks, reconnaissance aircraft, cruise missiles, unmanned aerial 

vehicles, strategic bombers, and stealth countermeasures. 

The Air Force made provisions to deploy an operational wing of F-117As, 

undertook an extensive testing program, and developed new operational practices to take 

advantage of its special capabilities.  In 1991, F-117A stealth aircraft helped the US 

achieve early air superiority in Operation Desert Storm in the face of the same type of 
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Soviet integrated anti-aircraft systems that had caused so much trouble for US tactical 

aircraft in Vietnam and the 1973 Yom Kippur War.  It was exactly the type of “secret 

weapon” capability DARPA and top OSD leadership had envisioned.  

Standoff Precision Strike:  Air Force and Army 

DARPA’s Robert Moore was briefed on the 1970s DARPA-sponsored concept 

development studies described earlier that defined alternatives for defeating massed Soviet 

armor using precision guided conventional weapons rather than nuclear weapons.  By 

combining several ideas from different sources, he conceived the Integrated Target 

Acquisition and Strike System (ITASS) concept for attacking armor deep in enemy 

territory using airborne reconnaissance to guide long-range missiles carrying terminally 

guided submunitions.  The Defense Science Board reviewed an array of technologies, 

concluded that they could be integrated, and recommended a demonstration.  The DARPA 

ASSAULT BREAKER Program, which embodied the ITASS concept, supported 

contractors in bringing various component technologies up to the necessary performance 

levels, tested different contractor approaches in parallel, and attempted gradually more 

complex integrations.  In the end, a standoff precision strike capability was demonstrated 

in December 1982 at the White Sands Missile Test Range.  A missile guided by airborne 

radar dispensed five submunitions above five target tanks scattered in a field.  Using 

terminal guidance, the submunitions homed in on the targets and made five direct hits. 

Despite the technical success of ASSAULT BREAKER, implementation as an 

integrated, joint capability proved to be circuitous and incomplete.  The Air Force focused 

on delivering munitions from manned aircraft, while the Army focused on ground systems 

and helicopters.  However, joint programs created in 1983 in response to congressional 

pressure led to several system developments based on ASSAULT BREAKER.  The Joint 

Surveillance Target Attack Radar System (JSTARS) flight test aircraft and the Joint 

Tactical Missile System (JTACMS, which became Army Tactical Missile System, 

ATACMS) were employed successfully in Desert Storm.  Terminally-guided precision 

munitions are beginning to be deployed today, but not as part of the type of integrated 

reconnaissance/strike capability envisioned by ASSAULT BREAKER. 

After ASSAULT BREAKER, DARPA turned its attention to the mission of 

attacking mobile, elusive targets, such as Soviet mobile missiles.  The DARPA Smart 

Weapons Program sought to develop weapons that could search large areas and precisely 

deliver munitions on targets.  In Desert Storm, Iraqi Scud missiles could not be found and 

destroyed with manned aircraft in spite of a massive sortie rate.  To address the problem, 
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an accelerated Smart Weapons spin-off program (Thirsty Warrior) was initiated to 

integrate Smart Weapons capabilities into a cruise missile.  However, the impetus for 

deployment waned rapidly after the war, and “smart weapons”—precision guided 

weapons capable of both searching for and attacking mobile and elusive targets—remain 

an unfilled prospect. 

Naval Stealth and Standoff Precision Strike 

Starting in the 1970s, DARPA and the Navy undertook a series of surface ship 

programs—Sea Shadow, Arsenal Ship, and DD-21—aimed at revolutionary naval combat 

capabilities.  But without a strong impetus for change, consistent high-level imprimatur, a 

focused mission (distinct from existing ships), and an independent development 

organization, the Navy has neither fully developed nor acquired the envisioned disruptive 

capabilities. 

The Sea Shadow began in 1978 as a highly classified program in the Lockheed 

Skunk Works, leveraging stealth developments for the F-117A.  Under contract to 

DARPA, the Lockheed team developed a scale model of a stealth surface ship.  Under 

Secretary Perry was impressed enough by initial data from this model that he ordered the 

Navy to fund R&D for a full-size stealth ship even though the Navy’s leadership was not 

interested in it, due to its cost and the challenge it posed to existing ships.  (Perry 

addressed Navy budget concerns by keeping funding stable for other Navy ship programs.)  

Under a new DARPA contract, the Sea Shadow was built and tested for 2 years, yielding 

excellent results.  However, Navy leadership terminated further investment in Sea Shadow 

when they interpreted a reduction in funding for the DDG-51 Destroyer by the next 

administration as a move to redirect funds to pay for Sea Shadow. 

To support the Navy’s post-Cold War concepts for projecting naval power ashore, 

Admiral Mike Boorda (Chief of Naval Operations) and John Douglass (Assistant 

Secretary of the Navy for Research, Development and Acquisition) strongly supported the 

concept of a sea-based precision strike platform.  But they were skeptical about the 

Navy’s ability internally to embrace such a disruptive concept—it threatened the role of 

carrier-based naval aviation in many early shore engagements—and turned to DARPA to 

help develop what became known as the Arsenal Ship.  DARPA Director Larry Lynn 

approved DARPA taking on the program, although he was concerned with the Navy’s 

poor record in implementing DARPA-developed technology. 

DARPA had already developed many of the necessary Arsenal Ship technologies 

during the Sea Shadow Program.  To deliver munitions early in an engagement, Arsenal 



 

S-6 

Ship would have to be forward-deployed and under the control of the theater commander.  

It would require secure communications, reliable data linkages, and a remote targeting and 

launch system.  It would also need to have a low radar signature and be survivable.  

Acquisition goals included a life-cycle cost less than one-half of a traditional surface ship, 

suggesting that the ship would have to be highly automated so that it could be operated by 

a very small crew (though small crews tend to reduce survivability by making damage 

control—e.g., fighting fires—more difficult). 

DARPA specified a relatively small number of broad performance characteristics 

and assigned full design responsibility to competing contractor teams.  The government 

program office was kept small, and the contractor was free to apply modern, efficient, 

management practices.  A top-level DARPA and Navy Executive Committee reviewed the 

program at major decision milestones, evaluated program costs, and provided redirection 

as necessary.  But with the untimely death of Admiral Boorda, the Arsenal Ship lost a 

strong advocate.  Soon thereafter, the Navy changed the nature of the program, redefining 

it as a demonstrator for risk reduction.  Congress then reduced its funding, and the 

Secretary of the Navy canceled the program. 

The Navy has continued to consider but not implement radical new ship designs 

aimed at enabling disruptive capabilities.  After canceling the Arsenal Ship, the Navy 

initiated the DD-21 Program, promoted as the first of a family of surface combatant ships 

to replace the fleet designed for sea control in the Cold War environment.  DD-21 was to 

be armed with land attack weapons like Arsenal Ship and survivability features from Sea 

Shadow, and it was to be highly automated.  But in November 2001, the Navy shifted 

again, issuing a revised Request for Proposal (RFP) for the Future Surface Combatant 

Program, with DD-21 renamed DD(X).  On April 29, 2002, Northrop Grumman Ship 

Systems was selected as the lead design agent for DD(X). 

Intelligence, Surveillance, and Reconnaissance 

ISR systems interconnect several interdependent subsystems including: 

• Sensors, to detect and monitor enemy and friendly forces 

• Platforms, to deploy sensors 

• Processing, to convert sensor data into coherent information and 

visualizations 

• Fusion, to provide integrated knowledge and intelligence at different levels of 

detail 
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• Communications links, for dissemination of information and knowledge 

Early ISR systems were largely “national assets” controlled by intelligence 

organizations.  The National Reconnaissance Office (NRO) was established in 1960 to 

centralize operations and reinforce high-level civilian control.  The capabilities of national 

ISR assets have improved dramatically over the years, but their separation from operating 

forces, their centralized, hierarchical operating procedures, and classification issues have 

made it difficult for them to provide timely information to tactical commanders.  The 

information requirements of precision weapons have also increased the demands on ISR 

systems.  Unmanned aerial vehicles (UAVs) and small satellites are two examples of ways 

that DARPA attempted to address these issues. 

Unmanned Aerial Vehicles 

Two experimental DARPA remotely piloted vehicles (RPVs, a type of UAV) were 

used during the Vietnam War for training and for tactical reconnaissance missions deep 

behind enemy lines.  In 1971, DARPA initiated the Mini-RPV Program to address 

problems associated with reliability, communications, control, sensors, and operations.  

Two RPVs resulted from this effort:  Praerie and Calere.  In 1977, DARPA Director 

George Heilmeier reported to Congress that DARPA had developed RPVs sufficiently for 

transition to the Services for acquisition and deployment, and hence the Mini-RPV 

program was ended. 

The path to deployment of RPVs and UAVs by the Services would prove long and 

difficult.  US forces were substantially reduced following US military involvement in 

Vietnam.  This included the elimination of Air Force UAV organizations in 1976.  Air 

Force interest in unmanned platforms shifted to cruise missiles.  The Air Force built but 

never adopted Compass Arrow and Compass Cope UAVs.  DARPA and the Navy built 

Condor, but it failed to gain support for production.  The Army’s Aquila Program 

emerged from the initial DARPA-Army collaboration on Praerie.  However, mission 

requirements imposed by the Army were not controlled, due in part to disputes over which 

branch of the Army would ultimately own the capability.  As a result, the cost of the 

Aquila program increased almost tenfold, and the Army abandoned the program in 1987.  

DARPA funded the Amber system, a long endurance UAV with sophisticated sensors, 

with the Navy joining in after a successful demonstration.  In the midst of the Amber 

program, Congress transferred all UAV research, development, test, and evaluation from 

the Services and DARPA to a new joint program office.  Through the joint program 

office, both the Army and the Navy shifted their priorities to short-range UAVs that fit 
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their existing operational concepts.  The resultant UAVs—Hunter and Outrider—did not 

involve DARPA.  Funding for Amber was cut, and then the program was terminated 

(though its technology would live on and was later incorporated in the Gnat 750 and the 

Predator).  Subsequently, Hunter suffered three test flight crashes, leading to cancellation 

of that program.  The Outrider became bogged down with proliferating requirements from 

the Army and the Navy, resulting in an expensive system that did not do any particular 

mission well. 

In the US military, the first successful UAV acquisition and deployment occurred 

when Secretary of the Navy Lehman directed the acquisition of UAV systems.  Two 

Pioneer systems—an Israeli system based on DARPA’s Praeire—were procured in 

December 1985 for an accelerated testing program and subsequently deployed.  Based on 

the Navy’s success, the Army fielded Pioneer.  In 1991, Pioneers flew nearly 

300 reconnaissance sorties at the beginning of Operation Desert Storm. 

Operation Desert Storm highlighted serious deficiencies in airborne ISR, 

particularly for wide-area coverage.  Three endurance UAV concepts were proposed as 

solutions.  The Gnat 750, a version of Amber that was already flying, became known as 

Tier I.  Tier II would be an improved version of Amber; Tier III would be a classified, 

stealthy, long-range UAV requiring significant technology developments.  Concerned 

about the affordability of the Tier III proposal, DoD leadership launched an internal 

review headed by Deputy Undersecretary Larry Lynn.  The 3-month study, which covered 

all wide-area ISR including satellite and airborne, concluded that (1) there needed to be 

central leadership in UAVs; (2) Tier II should be accelerated; and (3) Tier III should be 

terminated and replaced by “Tier II+”—a large UAV with a unit cost of $10 million.  Lynn 

did not believe that the Services could maintain the $10 million cost focus of Tier II+ and 

persuaded DARPA Director Gary Denman to allow DARPA to manage the program.  In 

the meantime, Lockheed submitted an unsolicited proposal for development of Dark Star, 

which became known as “Tier III-”, a stealthy UAV for the penetrating reconnaissance 

role, but with the same $10 million cost objective.  OSD decided to proceed with Tier II, 

Tier II+ and Tier III- programs, with funding coming primarily from the newly created 

Defense Airborne Reconnaissance Office (DARO), the realization of Lynn’s first 

recommendation. 

The Tier II, known as Predator, and Tier II+, Global Hawk, became fielded 

systems.  The Tier III- Dark Star was cancelled due to flight test failures and budget 

overruns.  The Predator (Tier II) was delivered for user experimentation in just 6 months 

using the newly created Advanced Concept Technology Demonstration (ACTD) method, 
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which allowed a streamlined management and oversight process, early participation of the 

user community, and a tight schedule.  For Global Hawk (Tier II+), DARPA pioneered 

several new acquisition methods that allowed traditional rules and regulations to be 

waived in favor of greater contractor design responsibility and management authority.  

Predator was successfully employed in Bosnia (just a year after its first flight), Kosovo, 

and the no-fly zone in Iraq.  Both Predator and Global Hawk were used in Afghanistan—

including the use of Predator as a weapons platform firing Hellfire missiles—despite the 

fact that they were still prototypes provided to regional combatant commanders on an 

experimental basis. 

Space-based Radar 

A 1997 DARPA-sponsored study proposed developing an experimental space-

based radar, founded on DARPA technologies, that would be capable of ground moving 

target indication and synthetic aperture radar imaging.  Named Discoverer II, the system 

was intended to demonstrate the following capabilities:  

• Deep, broad-area, near continuous, near real-time, tracking of ground mobile 

forces 

• High resolution target classification with three-dimensional position 

information to support precision targeting 

• Direct tasking by and data downlink to joint task force commanders 

Due to perceived overlap with NRO missions, a joint DARPA-Air Force-NRO 

program office was established to develop Discoverer II.  In parallel, the Army was to 

provide an interface for ground force commanders.  However, because of its high cost 

(about a billion dollars), Congress viewed Discoverer II as an acquisition program, not a 

demonstration, and demanded the formal documentation typically required for a major 

new start.  Ultimately, Discoverer II was canceled, although the capabilities envisioned for 

it remain DoD priorities. 

CONCLUSIONS 

Insights from the Reviewed DARPA Programs 

DARPA has been instrumental in the development of a number of technologies, 

systems, and concepts critical to the RMA.  It did so by serving as DoD’s corporate 

research activity, reporting to the top of the organization, with the flexibility to move 

rapidly into new areas and explore opportunities that held the potential of “changing the 
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research activity, reporting to the top of the organization, with the flexibility to move 

rapidly into new areas and explore opportunities that held the potential of “Changing the 

business.”  DARPA acted as a catalyst for innovation by defining research programs linked 

to DoD strategic needs, seeding and coordinating external research communities, and 

funding large-scale demonstrations of disruptive concepts.  In doing so, the DARPA 

programs described in this study presented senior DoD leadership with opportunities to 

develop disruptive capabilities.  With consistent senior leadership support, typically from 

the highest levels of the Office of the Secretary of Defense and the Services, development 

of disruptive capabilities transitioned into acquisition and deployment.  Otherwise, only the 

less disruptive elements moved forward.  Disruptive concepts also tended to progress 

further if they: 

• Were focused on a small set of clear, high priority missions 

• Did not compete directly with the missions of existing large platforms 

• Involved only a single Service 

• Did not require multiple contractors for integration 

• Could be run as classified programs 

• Could be brought to an acquisition decision during the tenure of the initial 

high-level decision makers. 

To illustrate, Table S-1 compares the F-117A, UAVs, and ASSAULT BREAKER 

along these dimensions.  The text below elaborates on these observations in these cases 

and in the others described in this study. 

Table S-1.  Comparison of F-117A, UAVs and ASSAULT BREAKER 

 F-117A UAVs Assault Breaker 

Mission Clarity Relatively focused, 
high-priority mission 

Multiple missions, ops. 
concepts & tech. needs 

Change in mission need 
during development 

Mission 

Competition 

Focused on missions 
that existing aircraft 
could not perform 

Overlapped large 
platform missions 

Substitute for a core 
mission of large 
platforms 

Jointness Attached to single 
platform owned by 
individual service 

Multiple platforms but 
single-service 
deployment 

Intrinsically joint, 
requiring major changes 
in doctrine 

Integration District platform 
implemented sole-
source 

Multiple platforms but 
single contractor for 
each 

Multiple contractors for 
each “system of 
systems” component 

Openness Secret and “black” 
(compartmentalized) 

Mixed secret/black and 
open 

Open 

Timing Brought to acq. decision 
during a single 
administration 

Successful transition 
once top-level 
imprimatur given 

Demonstration 
completed after initial 
decisionmakers gone 
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In championing stealth, DARPA harnessed industry ideas and funded the 

considerable engineering work required to enable top OSD and Service leadership to 

proceed with confidence with a full-scale acquisition program.  OSD leadership kept the 

F-117A program focused on a limited set of high priority missions that existing aircraft 

could not perform well, with a target completion date within the same administration.  

OSD leadership kept the program classified and worked with Congress to protect its 

budget.  The result was a “secret weapon” capability—exactly what DARPA and top DoD 

leadership had envisioned. 

DARPA played a similar instigating role to develop and prove disruptive surface 

ship concepts, based in part on the same stealth technology as the F-117A.  Proof-of-

concept ships such as Sea Shadow were built, but, without a strong impetus for change, 

consistent high-level imprimatur, and a focused mission distinct from those performed by 

existing ships, the Navy has not fully developed or acquired the envisioned disruptive 

capability. 

In the case of standoff precision strike in the Army and Air Force, DARPA worked 

for years on systems for finding, hitting, and destroying targets on the battlefield under a 

variety of conditions, and then demonstrated how a particular “system of systems”—

ASSAULT BREAKER—could yield a disruptive capability.  The ASSAULT BREAKER 

concept, in addition to being intrinsically joint, challenged the core mission of several large 

platforms, and required multiple contractors.  Furthermore, with the collapse of the Soviet 

Union, the intended mission of defeating Soviet echeloned forces disappeared.  As a 

result, individual elements of ASSAULT BREAKER have been fielded, but only in 

modified forms that constitute less joint and less disruptive capabilities.  Terminally guided 

submunitions and subsequent “smart weapons” have yet to be deployed. 

Finally, in the case of UAVs and Discoverer II, DARPA sought to exploit ISR 

investments that had been a core area of DARPA research since its inception, yielding a 

broad range of component and subsystem breakthroughs.  In particular, they sought to 

bring control of ISR capabilities to tactical users.  In the early years, UAV developments 

were often caught in a death spiral, in which unrealistic initial performance requirements 

led to increasing complexity, which led to high costs and development difficulties, which 

reinforced the idea that UAVs could not affordably meet requirements.  With top 

leadership attention and strong limits on the escalation of requirements (by taking 

programs outside the normal acquisition system), Predator and Global Hawk were 

successfully developed and employed in combat, despite being only experimental systems.  

However, Discoverer II’s high cost and the failure of OSD and Service leadership to 
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address perceived mission overlaps led to imposition of standard acquisition requirements, 

which, as a demonstration system, it could not meet. 

Management Lessons:  Vision and Leadership 

Achieving transformation via implementation of disruptive capabilities requires 

both vision and leadership.  Vision, the primary role of DARPA management, involves 

conceiving, developing, and demonstrating disruptive capabilities.  Leadership, the primary 

role of DoD management above DARPA—the Director of Defense Research and 

Engineering, the Under Secretary of Defense for Acquisition, Technology and Logistics, 

and the Secretary of Defense—involves moving demonstrated disruptive capabilities into 

acquisition and deployment. 

Vision:  DARPA Conception, Development, and Demonstration of Disruptive 

Capabilities 

DARPA’s higher-risk, longer-term R&D agenda distinguishes it from other 

sources of defense R&D funding.  Perhaps the most important effect of DARPA’s work is 

to change people’s minds as to what is possible.  The following management practices, 

when employed by DARPA, can promote the conception and development of disruptive 

capabilities. 

• Investing in basic technologies that can lead to fundamental technical 

advantages 

DARPA’s steady, forward-looking promotion of critical technologies—before 

their national security significance becomes clear—has supported US dominance of 

entirely new industries, e.g., microelectronics, advanced computing, networking, and other 

information technology industries that underlie many of the military systems capabilities 

associated with the RMA.  DARPA’s ability to support technologies that are not tied to 

formal military requirements distinguishes it from Service labs. 

• Building communities of change-state advocates 

Beyond technology investments, DARPA often acts as a leader and catalyst for 

cross-fertilization among forward-thinking academic researchers, military operational 

experts, and private industry.  Building such relationships encourages the conception and 

development of disruptive capabilities by facilitating the exploration of novel ways to 

apply technology to military problems.  The process begins internally, with the recruitment 

and hiring of high quality program managers from government, industry, and academia 
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who have innovative ideas that they are eager to make real.  Once a concept is proven, the 

Services may be more willing to support the next phase of development. 

• Defining strategic challenges in detail across multiple scenarios 

DARPA has sponsored study efforts to define and articulate fundamental, strategic 

challenges that faced US forces in multiple potential battle scenarios.  The results of these 

studies helped DARPA leadership set research priorities and communicate them to 

program managers, overseers, and contractors. 

• Developing disruptive systems concepts  

Based on well-defined strategic challenges, DARPA has conceived novel 

integrated concepts linking technical capabilities with defense missions, breaking Service-

specific paradigms.  The articulation of disruptive concepts helped create a “critical mass” 

of research effort around them. 

• Testing promising disruptive concepts through large-scale, integrated 

demonstrations 

DARPA’s demonstrations of large-scale, high-risk disruptive concepts convinced 

DoD leadership, Congress, and the Services of the potential value of new approaches. 

A fundamental tension for DARPA is balancing its pursuit of high-risk research 

independent of a defined need with its demonstration of capabilities that address a specific 

strategic problem (but not defined requirements).  Although integration projects may be 

just as “high risk” as research projects, philosophically, culturally, and managerially, these 

are very different processes.  The DARPA Director needs to mediate between these 

missions and, more importantly, bridge the two communities.  DARPA was effective in 

the cases covered here in part because a strong axis between DARPA and top OSD 

leadership formed around ambitious outcomes, not technologies per se.  An outcome 

orientation is particularly important in explaining DARPA programs to Congress. 

Leadership:  Acquisition and Deployment of Disruptive Capabilities 

The case studies make this clear:  If fielded disruptive capabilities are the 

objective, it is insufficient for DARPA to create an example and then rely upon the 

traditional Service acquisition system to recognize its worth and implement it.  Because 

acquisition and deployment of disruptive capabilities challenge existing programs and 

bureaucracies, it is difficult to find eager Service customers for them.  Also, because new 

capabilities are not technically mature or operationally robust, the Services will generally 
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be reluctant to take on the significant and potentially costly risk reduction efforts required 

to move them into acquisition. 

Hence, rapid acquisition and deployment of disruptive capabilities requires an 

integrated and consistent senior leadership effort, typically from the Director of Defense 

Research and Engineering or the Under Secretary for Acquisition, Technology and 

Logistics.  OSD leaders must also have allies among top Service leadership in order to 

alter the course of ordinary organizational politics, and they must often exercise their 

authority to overcome the resistance of people to new ideas and of organizations to 

uncertainty, risk, and perceived competition.  In the cases reviewed in this report, the 

following types of actions facilitated the transition of disruptive capabilities: 

• Brokering deals with Service leadership 

OSD leadership worked with Service leadership to build internal champions for 

new operational concepts and to secure and sustain the budgetary and operational 

resources required for acquisition and deployment of disruptive capabilities. 

• Creating an independent organization within a Service or in an outside agency 

To create an organizational home for development, one successful approach has 

been to seek out forward-thinking officers to staff an independent organization within the 

Service to develop and field the new capability.  (In addition to facilitating development, 

the formation of new organizations can create a career path for innovative military 

officers.)  When a disruptive concept is inherently joint and cannot be attached to a 

platform that a single Service owns, an alternative is to create a new organization 

independent of the Services.  Predator and Global Hawk were successfully developed as 

experimental systems in this manner. 

• Working with Congress to protect funding  

OSD and Service leadership must work with Congress to ensure that funding for 

disruptive capabilities is protected in budget competitions with traditional programs. 

• Providing a clear, top-level imprimatur for risk reduction and acquisition of 

specific capabilities 

Top DoD leadership support can be instrumental in addressing acquisition issues 

involved in bringing immature technology and systems to fruition.  An “incubator model” 

is often used, in which a new capability is initially focused on a highly specific and limited 

application area and then iteratively enhanced through experimentation with gradually 

more challenging missions until it is sufficiently mature, reliable, and supportable to meet 

the demands of acquisition, testing, and evaluation organizations.  Once sufficient risk 
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reduction has been achieved, DoD programs and initiatives designed to encourage 

transition of disruptive concepts, such as Advanced Concept Technology Demonstrations 

(ACTDs), Battle Laboratories, and Joint Forces Command (JFCOM) experimentation 

efforts, may be applied.  At that point, DoD leadership may again be required to move the 

resulting capability into a Service or joint acquisition organization. 

Looking to the Future 

It is very difficult to achieve disruptive changes when the US military is felt to be 

very capable and successful.  It will be a challenge for DoD to develop and implement 

disruptive capabilities without the type of clear, strategic imperative that drove the 

developments outlined in this report.  In order to inspire action, the strategic challenges 

facing the US must be clearly delineated in sufficient detail to inform research and 

development priorities, and  senior DoD leadership must create an environment that is 

supportive of new integrated concepts, true experimentation, learning, and adaptation.  

Guided by an understanding of evolving defense needs and emerging technologies, 

DARPA and OSD need to formulate an agenda—fusing high-level policy, technology, and 

operational concerns—for the development of the disruptive capabilities that will provide 

the US strategic competitive advantages in the future, putting the US at the forefront of 

future RMAs. 
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I.  INTRODUCTION 

A. Overview of DARPA 

The Defense Advanced Research Projects Agency (DARPA)1 was established in 

1958 in the wake of the Soviet launching of Sputnik.  Its primary mission is to foster 

advanced technologies and systems that create fundamental, “revolutionary” advantages 

for the US military.  DARPA does not perform research directly but rather conceives and 

finances projects, serving as an active broker among technology, military, and occasionally 

policy communities.  Consistent with its mission, DARPA pursues a portfolio of research 

and development (R&D) projects at different levels of risk and of different scale in a large 

variety of technical fields.  Internally, DARPA maintains a small, flat, agile organization.  

Under the director are a deputy, directors and deputy directors for its half dozen or so 

standing offices, and individual program managers (PMs).  DARPA’s culture encourages 

taking risks and tolerates failure. 

By design, DARPA is independent of Service R&D organizations.  But it is 

nonetheless embedded in a complex set of relationships.  It receives from Congress a 

budget which it distributes with oversight and policy direction from top DoD civilian 

officials.  When DARPA was created, it reported to the Secretary of Defense and was 

assigned projects by the White House.  Today, the DARPA Director reports to the 

Director of Defense Research and Engineering (DDR&E), who reports to the Under 

Secretary of Defense for Acquisition, Technology and Logistics, who reports to the 

Secretary of Defense. 

DARPA PMs drive its research portfolio.  They are encouraged to challenge 

traditional thinking and approaches to national security problems and to be outcome 

oriented, looking for results rather than just exploring ideas out of general interest.  It is 

common for a DARPA PM to be a researcher who has experienced frustration in gaining 

support in a “home” organization, has a broader technical interest and more long-term 

focus than a Service would likely support, or is interested in technology areas that are not 

the mainstay of existing Service programs.  To help DARPA attract top technical talent 

outside government, and to encourage a steady stream through the agency of new PMs 

                                                

1 DARPA was originally called ARPA (Advanced Research Projects Agency) and has alternated 
between these names over the years.  For simplicity, we will use the name “DARPA” throughout this 
report. 
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with fresh ideas, it has been granted flexible hiring authority that allows it to offer limited 

term appointments. 

The primary recipients of DARPA money are researchers and research 

organizations in industry and universities, with smaller amounts going to US government 

and federally funded laboratories.  Start-up firms have frequently played a lead role, 

especially if a technology has substantial commercial potential, as do microelectronics and 

computers, or when DARPA ideas could impact the long-term competitive position of 

existing firms’ products.  As suggested in Figure 1, DARPA acts as a catalyst for 

innovation by seeding research communities in promising new technology areas, making 

iterative investments in the underlying technology base from development through proof-

of-concept.  In some cases, DARPA funds large-scale demonstrations that integrate 

individual components.  Performing a demonstration may require DARPA to act as a 

“system of systems” integrator, funding the engineering work required to meld different 

system functions into a new capability that is more than the sum of its parts.  
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Figure 1.  DARPA’s Linkages with Outside Organizations 
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Because measuring progress toward a fundamental change is inherently 

problematic—revolutions do not follow a schedule—DARPA’s managers and overseers 

face a difficult problem in assessing how well it is performing its mission.  DARPA does 

not control the acquisition and deployment of new capabilities and, because its ideas may 

challenge existing programs and bureaucracy, it will be inherently difficult to find eager 

customers for them within the Services.  This means that DARPA programs generally will 

not transition to Service acquisition and deployment in a straightforward way.  DARPA’s 

influence can also be hard to discern because the path from R&D to new defense 

capabilities is complex and nonlinear, involving numerous players inside and outside 

government who have different goals.  Hence, there may be long delays between proof-of-

concept and exploitation.  DARPA funding often establishes research communities in new 

technology areas that subsequently draw on industry and Service funds once they are more 

mature and their relevance to military problems is clearer.  By the time the resulting 

technology is embedded in systems, its origin in DARPA projects may not be evident.  

Contractors, having made substantial internal investments as part of their original 

partnership with DARPA, frequently promote new systems and concepts as their own and 

become identified with them. 

Despite these measurement difficulties, recent studies have analyzed the rate and 

speed at which DARPA programs have transitioned into fielded defense systems.2  

Although DARPA has been quite successful by this metric, transition efficiency measures 

are most appropriate for well-defined R&D projects aimed at making incremental, near-

term improvements in existing capabilities.  DARPA’s higher-risk, longer-term R&D 

agenda distinguishes it from other sources of defense R&D funding.  Hence, this report 

works backwards by (1) identifying the major systems elements that underlie the 

substantial conventional warfighting superiority that US military forces currently enjoy; 

(2) identifying singular DARPA contributions to these military systems capabilities;3 and 

                                                

2  J. J. Richardson, Transitioning DARPA Technology (Arlington, VA:  Potomac Institute for Policy 
Studies, May 2001); and J. Goodwyn et al.; Defense Advanced Research Projects Agency Technology 
Transition, 1997, at www.darpa.mil.  For a history of several other DARPA programs, see Richard H. 
Van Atta, Sidney Reed, and Seymour J. Deitchman, DARPA Technical Accomplishments, An 
Historical Review of Selected DARPA Projects, Volumes I and II (IDA Papers P-2192 and P-2429, 
respectively) (Alexandria, VA:  Institute for Defense Analyses, February 1990 [Volume I] and 
April 1991 [Volume II]). 

3 It does not assess DARPA’s role in developing generic technologiesmost notably modern 

microelectronics, computing, networking, and other information technologiesthat underlie many of 
these military systems capabilities.  See M. Mitchell Waldrop, The Dream Machine (New York, NY:  
Viking Penguin, 2001), for DARPA’s role in these developments. 



 

4 

(3) assessing the process by which these capabilities moved from invention to military 

application.  This report concludes by highlighting management practices that seem to 

facilitate the development and exploitation of fundamental military systems advantages, 

what is often referred to as an emerging “revolution in military affairs” (RMA). 

B. What Is the Emerging RMA? 

The leading-edge military capabilities of the US today are considered by many 

defense analysts to be at the forefront of an emerging RMA.4  The term “RMA” signifies a 

fundamental shift in warfare:  a coherent transformation encompassing military 

technologies, operations, organizations, training, culture, and strategy.  An RMA is more 

than just the introduction of a new technology; it is a transformation in operations, 

organizations, and strategy that is often (but not always) enabled by technology.  We use 

the term “disruptive capability” to denote technologies that are implemented in ways that 

foster profound changes in methods and strategy.5 

RMAs are typically built around one or more disruptive capabilities.  For example, 

the atomic bomb has enabled a disruptive capability, not just an improvement in strategic 

bombing.  Combined with development of intercontinental ballistic missiles, it ushered in a 

transformation in military strategy, operations, and ultimately policy.  Similarly, the 

disruptive capabilities demonstrated in Operation Desert Storm in 1991—stealth; standoff 

                                                

4 The term “emerging RMA” is based on Andrew Marshall, Director, Office of Net Assessment (Office 
of the Secretary of Defense), Memorandum for the Record, “Some Thoughts on Military 

RevolutionsSecond Version,” August 23, 1993. The original articulation of the emerging RMA is 
credited to Soviet Marshall Nikolai Ogarkov in Vsegda v Gotovnosti k Zashchite Otechestva (Always 
in Readiness to Defend the Homeland), Moscow: Voyenizdat, March 25, 1982, in which he described 
an emerging “reconnaissance strike complex.” 

5  The definition of disruptive capabilities with respect to an RMA is derived from Richard O. Hundley, 
Past Revolutions, Future Transformations:  What Can the History of Revolutions in Military Affairs 

Tell Us About Transforming the US Military?  (Santa Monica: RAND Corporation National Defense 
Research Institute, 1999), p. 9.  The concept of a disruptive technology/innovation itself can be traced 
back to Joseph Schumpeter’s Capitalism, Socialism and Democracy (1942).  Schumpeter describes 
capitalist economies as engines of “creative destruction” in which new firms adopt disruptive 
innovations that challenge existing firms' dominance.  His concept was based on recognition that 
long-term profitability in a competitive environment depended on creating market inefficiencies that 
could then be exploited.  Successful firms make above average profits over time by constantly 
innovating, i.e., by constantly disrupting the market.  More recently, the term “disruptive technology” 
was popularized in Clayton Christensen, The Innovator's Dilemma:  When New Technologies Cause 

Great Firms to Fail (Harvard Business School Press, 1997).  He defines disruptive technologies as 
ones that “bring to the market a very different value proposition than had been available previously.”  
Geoffrey Moore uses the term “discontinuous innovation” in Crossing the Chasm (Harper Business, 
1991) to refer to “products that require us to change our current mode of behavior or to modify other 
products and services.” 
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precision strike; and advanced intelligence, surveillance, and reconnaissance (ISR)—

represented more than just improvements in US conventional warfare capabilities.  

Combined, they have allowed the US to “change the rules” of conventional warfare.6 

While there is debate as to the definition, scale, and scope of the emerging RMA,7 

the pervasive impact of microelectronics and the various “information technologies” (IT) 

enabled by microelectronics is clearly a central driver.  Faced with the “fog of war”—the 

difficulty of finding, characterizing, and controlling thousands of systems and forces 

distributed over a battlefield—the trend in military development prior to the IT revolution 

had been toward larger, faster, and more lethal systems that could prevail in one-on-one 

duels with competing forces.  Military training and exercises emphasized rehearsing well-

defined operations.  Attackers could expect high losses when going after well-defended 

positions.  But advancing microelectronics and IT are transforming these aspects of 

warfare in three related ways: 

• Offering vastly superior solutions to informational problems associated with 

military control, with the hope of replacing the fog of war with “situation 

awareness”; distributed, real-time decision making; and adaptive self-

organization 

• Enabling weaponry to be smaller, lighter, and accurately deliverable from 

long distances 

• Facilitating the development of entirely new weapons concepts that could 

overcome traditional defenses 

IT-enabled forces have an “unfair advantage” in that they can mount many-on-one 

attacks by surprise from standoff distance, massing effects rather than massing forces.  

Improved ISR and communications permit adaptability rather than fixed procedures.  

Discriminating, real-time sensors mean that opponents increasingly have nowhere to hide.  

Hence, the ability to exercise military control is shifting from forces with the best or the 

                                                

6  William J. Perry, “Desert Storm and Deterrence,” Foreign Affairs, Fall 1991, pp. 66–82. 

7  There are four dominant schools of thought about the RMA:  (1) There is no emerging RMA:  Current 
changes in warfighting are evolutionary, not revolutionary; (2) The emerging RMA is a technology-

driven strategy centered on sophisticated sensors and signal processing, embedded computers, and 
stealth, all of which now are nearing maturity; (3) The emerging RMA is centered on achieving 

information dominanceradical shifts in battlefield awareness, tactical decision making, and 

operational strategybased on the integration into a “system-of-systems” of advanced sensors, C4I, 
semi-autonomous weapons, knowledge management tools, and realistic simulation.; and (4) The 
emerging RMA is part of a broader socio-economic transformation that is engendering both new 

threats and new ways of adapting to them, blurring distinctions between traditional concepts of 
“civilian” and “military,” “operating forces” and “support,” etc. 
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most individual weapons systems toward forces with better information and greater 

ability to quickly plan, coordinate, and accurately attack.  This shift is the essence of the 

emerging RMA. 

II. CONCEIVING DISRUPTIVE CAPABILITIES 

A new notion of combat was demonstrated in Operation Desert Storm.  While 

superior training, leadership, and individual equipment accounted for a large part of the 

allied victory, these factors alone cannot account for achieving a 1000:1 advantage in 

combat losses.8  The combined impact of better battlefield information, the ability to 

suppress defenses, and the ability to strike precisely at high value targets demonstrated a 

new way of achieving and maintaining military control in which large platforms play a less 

important role.  This section describes how strategic problems were defined and how 

DARPA reorganized itself to respond.  Section III describes the refinement of these 

strategic concepts, their translation into specific “change state” experiments, and the 

efforts of OSD leadership to push Service implementation. 

A. Strategic Challenges 

The emerging RMA was shaped by strategic challenges facing the US in the wake 

of the Vietnam War, which exposed weaknesses in US military technology and morale.  

As the US began to disengage from Vietnam, national security leadership refocused 

attention on the Soviet Union.  In particular, Warsaw Pact forces deployed in Europe 

opposite NATO had been significantly increased and qualitatively improved.  The build-up 

of Soviet intercontinental nuclear forces had reached the point of rough strategic parity 

with the United States.  Strategic nuclear parity diminished the credibility of NATO’s 

planned use of theater nuclear weapons to counter the Warsaw Pact’s advantages in 

conventional forces.  Growing evidence of the effectiveness of Soviet integrated anti-

aircraft systems, particularly in Vietnam and in the 1973 Yom Kippur War, called into 

question whether NATO could count on superiority in tactical aviation to offset the 

Warsaw Pact’s advantage in ground forces.  It was not deemed practical or politically 

feasible to increase military procurement and the size of the armed forces to match 

Warsaw Pact numbers. 

In the early 1970s, US and NATO planners and policy makers supported sustained 

concept development efforts to better define the challenge and develop alternative 

                                                

8 Perry, “Desert Storm and Deterrence.” 
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responses.  Panels, boards, and conferences—some directly supported by DARPA—

played an important role in the development, communication, review, and refinement of 

concepts.  Although these gatherings were sponsored by government organizations, the 

work was independent.  Organizational agendas and detailed mission requirements did not 

constrain consideration of controversial ideas, and intermediate government organizations 

were often bypassed. 

Some of these deliberations focused on identifying core technologies that would 

support these new approaches.  DARPA and the Defense Nuclear Agency (DNA) jointly 

funded the Long Range Research and Development Planning Program to “broaden the 

spectrum of strategic alternatives” available to the President and the Secretary of Defense 

against “limited Soviet aggression.”9  As part of the program, various panels and 

contractors considered integrated nuclear and conventional concepts, technologies, 

systems, and doctrine to meet a variety of military contingencies.  The Strategic 

Alternatives Panel articulated potential conflict scenarios in Europe and Asia using real 

maps, detailed information about actual targets, and realistic time sequences, while also 

taking into account political considerations.  The Advanced Technology Panel and 

Munitions Panel described specific weapons capabilities that would be needed to address 

these threat scenarios in new and strategically superior ways.  A subsequent effort 

sponsored by DNA developed and verified detailed predictions of how the Warsaw Pact 

would actually assault NATO and suggested ways of disrupting these attacks by using 

only a few nuclear weapons per Army division, or—importantly—by using sufficiently 

accurate conventional weapons.10 

The key idea that came out of these efforts was that there were alternatives to a 

primarily nuclear response to the Soviet threat.  In particular, these deliberations began to 

converge around various new defense concepts that emphasized standoff precision strike.  

The problem of standoff precision strike was further defined in terms of the “integration of 

a wide range of technologies:  target detection, recognition and location; delivery vehicles 

and munitions; and weapon navigation and guidance.  This dictate(d) a unified approach to 

development in these areas and the establishment of operational procedures for effective 

                                                

9  Final Report of the Advanced Technology Panel, ARPA/DNA Long Range Research and 
Development Planning Program, April 30, 1975, pp. 1–2; and Minutes of the First Meeting of the 
Advanced Technology Panel, August 31, 1973. 

10  DNA was well positioned to support this work, as it had been dealing with operational issues for years 
in support of commands and had both military and analytical staff.  In contrast, conventional 
development communities (including DARPA) did not have similar operational planning or threat 
assessment staffs. 
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integration and employment of both targeting and weapons systems.”11  Well-connected 

defense analysts such as Albert Wohlstetter, Joseph Braddock, Andrew Marshall, 

Donald Hicks, and Fred Wikner promoted these concepts throughout the defense 

community and to top OSD and Service leadership. 

B. DARPA Responses 

During this period of strategic foment, DARPA was being reorganized and 

refocused to increase its effectiveness in addressing military needs.  DARPA had been 

established in 1958 with three presidentially directed initiatives:  space, missile defense, 

and nuclear test detection.  DARPA also initiated research efforts in areas such as 

computer science, behavioral science, and materials, as part of its broader charter to 

prevent the US from suffering technical surprise.  By 1966, when Dr. John S. Foster, Jr., 

became Director of Defense Research and Engineering (DDR&E), the space programs 

had been transferred to the National Aeronautics and Space Administration (NASA) and 

the Services, but DARPA was still managing most of the original missile defense and 

nuclear detection programs.  Although DARPA was well regarded for its management of 

scientific work, Foster and his staff wanted the agency to be more aggressive in 

transferring technologies to the Services.  They were concerned that DARPA was 

becoming regarded as “DoD’s NSF” (National Science Foundation), an organization 

focused on long-term development of scientific principles and talent, as opposed to one 

that produced results. 

Although DARPA still formally reported directly to the Secretary of Defense, 

Foster took control of the organization and brought in Eberhart Rechtin as DARPA 

Director.  Rechtin accelerated the transfer to the Services of technologies developed under 

the missile defense program DEFENDER.12  Additionally, several basic science programs 

and their budgets were moved to NSF.  Taken together, DARPA’s budget was cut almost 

in half within 2 years.  Rechtin pushed DARPA program managers (PMs) to develop 

stronger relationships with potential Service users. 

Rechtin’s successor as DARPA Director, Steven Lukasik, continued the agency’s 

transformation into a tighter, more structured organization.  With the transfer of its more 

                                                

11  Final Report of the Advanced Technology Panel, ARPA/DNA Long Range R&D Planning, p. 6. 

12  When the Services agreed to take on the work and pay for it, it was understood that they would mold 
it to their own purposes.  However, this did not mean that DARPA ceased to contribute new ideas and 
technical approaches. 
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mature development projects such as DEFENDER, the bulk of DARPA’s remaining 

programs were exploratory.  To develop new thrust areas and themes, Lukasik funded 

several studies—including the Long Range Research and Development Planning Program 

whose steering committee he chaired—aimed at better understanding defense needs that 

new technologies could address.  He also worked to build stronger relationships between 

DARPA and the operating commands, the Joint Chiefs of Staff, and US allies.  He actively 

supported DARPA PMs in seeking out forward-thinking officers to become “customers” 

for DARPA projects.13 

In 1974, after serving as DDR&E for 8 years, Foster departed for industry and was 

succeeded by Malcolm Currie.  Currie, Director of Hughes’ corporate research laboratory, 

was the first person to fill this role whose background was primarily in electronics.  His 

predecessors all came from the nuclear weapons world.  Currie appointed 

George Heilmeier from the DDR&E staff—Heilmeier also had a corporate electronics 

background—as the DARPA Director and gave him a mandate to refocus and scale up 

DARPA’s programs.  Currie and Heilmeier believed that it was important for DARPA to 

take on large programs on a selective basis, refocusing DARPA on “basic research and big 

projects that could make a difference.”14  A particular concern for Currie, based on 

guidance from Secretary of Defense Schlesinger, was the need to harness emerging 

technology capabilities to address the challenge of Soviet military buildup. 

Toward these ends, Heilmeier consolidated most of DARPA’s programs into 

major, outcome-oriented thrust areas.  In some cases, there would be an emphasis on 

actual demonstrations, making the programs much bigger and riskier than programs 

pursued during the previous decade but similar in some ways to the type of programs that 

DARPA had pursued in its early years.  Heilmeier conceived a new program category for 

                                                

13  Stephen Lukasik, interview, July 24, 2001.  Nicolas Lemann put it well in “Dreaming about War” 
(The New Yorker, July 16, 2001, p. 37):  “Big changes many times happen...where only a small part 
of the force is really changed…because, within the officer corps, there is a subgroup that thinks that 
the available technology can be used in some novel way, and it's either supported enough by the top 
people or somehow or another gets allowed to be tried.  And then comes the war, and real combat that 
shows that, by God, these guys were right—that this is the thing that really works.” 

14  Heilmeier promulgated a set of guideline questionsthe “Heilmeier catechism”which are still 
applied today for DARPA program management:  What are you trying to accomplish?  How is it done 
now, and with what limitations?  What is truly new in your approach which will remove current 
limitations and improve performance?  By how much?  If successful, what difference will it make?  
What are the mid-term, final exams, or full-scale applications required to prove your hypothesis?  
When will they be done?  What is the DARPA exit strategy?  How much will it cost?  (excerpted from 
DARPA presentation).  See also “1993 Tech Leader Dr. George H. Heilmeier: President and CEO, 
Bellcore, Livingston, N.J.,”), Industry Week, December 20, 1993. 
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these thrusts, called Experimental Evaluation of Major Innovation Technologies (EEMIT), 

to protect the rest of DARPA funding should these large development programs run into 

difficulties or be cut by Congress.  Currie and Heilmeier also promoted greater “customer 

pull” by pushing DARPA PMs to secure some form of Service commitment and, in some 

cases, actual funding contributions for their programs.  Importantly, Currie made it a 

priority to develop relationships with Service leadership. 

In 1977, William Perry succeeded Currie in the DDR&E role, which was upgraded 

and renamed Under Secretary of Defense for Research and Engineering that year.15  

Secretary of Defense Harold Brown made it clear that he wanted Perry to help him “deal 

with the Soviets.”16  Heilmeier, who stayed on as DARPA Director, briefed Under 

Secretary Perry in detail on the technology thrusts he and Currie had begun at DARPA in 

1975.  Perry—whose background was also in defense electronics, particularly surveillance 

systems—perceived that the combat effectiveness of NATO forces could be substantially 

multiplied by exploiting some of these technologies.  However, given their revolutionary 

nature, implementation would require significant, focused management effort. 

Under Secretary Perry began by elevating what had been a technology strategy 

under Currie to the level of a broad defense strategy, which he and Secretary Brown 

labeled the “Offset Strategy.”17  Its central idea was that synergistic application of 

improved technologies—electronic countermeasures, command and control, stealth, 

embedded computers, and precision guidance—would allow the US to overcome Soviet 

defenses and destroy Soviet tanks.  Then, with the Offset Strategy as a guide and the 

Secretary of Defense’s imprimatur, Perry focused the attention and support of high-level 

DoD decision makers, Service chiefs and Congress to speed several important 

technologies from concept to implementation.  Between 1977 and 1981, DARPA’s budget 

almost doubled.  This mobilization of effort and funding around new warfighting concepts, 

as opposed to just useful technological capabilities, could be considered the beginning of 

the emerging RMA. 

                                                

15  In 1986, the position of DDR&E was reestablished at a lower level, reporting to the Under Secretary 
of Defense for Acquisition, the replacement position for the USD(R&E).  See Cheryl Y. Marcum, 
Lauren R. Sager Weinstein, Susan D. Hosek, and Harry J., Thie, Department of Defense Political 
Appointments: Positions and Process, Report MR-1253-OSD (Santa Monica, CA:  Rand Corporation, 
2001), pp. 53–67. 

16  Interview with William J. Perry, June 6, 2001. 

17  Charles Lane, “Perry’s Parry:  Reading the Defense Secretary's Mind,” The New Republic, June 27, 
1994. 
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III. IMPLEMENTING DISRUPTIVE CAPABILITIES 

The central technologies of the Offset Strategy—stealth; standoff precision strike; 

and advanced intelligence, surveillance, and reconnaissance (ISR)—are highlighted here.  

DARPA played formative roles in these areas, not only in achieving technical results but 

also in moving them from technology concepts to military capabilities. 

A. Stealth Combat Aircraft 

The F-117A “Stealth Fighter” helped the US achieve early air superiority in 

Operation Desert Storm by striking critical, heavily defended targets.  It did so in the face 

of the same type of Soviet anti-aircraft systems that had been effective in Vietnam and the 

Yom Kippur War.  In championing stealth, DARPA harnessed industry and Service lab 

ideas to pursue a radical new warfighting capability.  Stealth combat systems had not been 

pursued because the Services lacked a strong interest in such a nontraditional concept.  

With high-level support from civilian leadership in different administrations, DARPA 

overcame that resistance, set out priorities, and obtained funding for the considerable 

engineering work to develop a proof-of-concept aircraft demonstration system, something 

DARPA had never done before.  This demonstration enabled top civilian and Service 

leadership to proceed with confidence.  OSD and Service leadership, once persuaded, rose 

to the challenge, and provided funding and support to implement a full-scale weapons 

program.  The F-117A was developed and fielded under the highest levels of secrecy, 

leading to a “secret weapon” capability for several years and giving the US more than a 

decade advantage over any adversary—exactly what DARPA and top DoD leadership had 

envisioned. 

In 1974, Chuck Myers (director of Air Warfare Programs in the Office of the 

DDR&E) mentioned to Robert Moore (Deputy Director of DARPA’s Tactical 

Technology Office—TTO) an idea he called the “Harvey concept,” named after the 

invisible rabbit in a popular play and movie.  The concept was to create a tactical combat 

aircraft with greatly reduced radar, infrared, acoustic, and visual signatures.  A primary 

objective was to use only passive measures (coatings and shaping) rather than depending 

on support aircraft carrying jammers.18  Such a plane would allow for new types of deep 

                                                

18  Interview with Robert Moore, July 30, 2001.  See also Van Atta et al., DARPA Technical 
Accomplishments, Volume II (Alexandria, VA:  Institute for Defense Analyses, April 1991), p. 10-4. 
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air attacks, replacing the “air armada” tactics that had become the norm in Air Force and 

Navy aviation. 

The Harvey idea was not entirely new, as low observable characteristics had been 

employed in classified reconnaissance aircraft (both manned and unmanned).  However, 

there were no serious efforts to employ such capabilities on a weapons platform.  To do 

this, significant advances in radar cross-section reduction were needed to overcome Soviet 

integrated anti-aircraft systems.  Myers wanted to fund aircraft companies to propose 

conceptual designs.  Coincidentally, shortly after the Myers-Moore meeting, DDR&E 

Currie sent out a memo stating that he was not satisfied with innovation he saw coming 

out of DoD research.  The memo also invited organizations to propose radical new ideas.  

Representing the TTO Office, Moore nominated the “Harvey” idea, renaming it “High 

Stealth Aircraft.”19 

Around the same time, Ken Perko was transferred into DARPA from the Air Force 

Systems Command at Wright-Patterson Air Force Base.  TTO director Kent Kresa had 

recruited him to build up a tactical air division within TTO.20  In the Air Force, Perko had 

worked on DARPA-sponsored “low-observable” research for drones and remotely piloted 

vehicles.  Moore asked Perko to talk to leading aircraft designers at defense contractors to 

determine their interest in investigating stealth aircraft.  He ultimately funded small 

preliminary studies at Grumman, McDonnell-Douglas, and Northrop.  Three formal study 

contracts followed, awarded to McDonnell-Douglas, Northrop, and Hughes (for its radar 

expertise).  While these studies were under way, Lockheed’s Russ Daniels was informed 

of the project during a visit with Myers.  Lockheed had not been invited to participate 

initially because it was not considered to be active in tactical aircraft.  Ed Martin, director 

of Lockheed science and engineering, contacted DARPA and requested permission to 

participate in the first phase concept development, without compensation.  DARPA 

director Heilmeier granted his request.21 

                                                

19  The term “stealth” was borrowed from anti-submarine warfare, in which the problem was to prevent 
submarine detection. 

20  David C. Aronstein and Albert C. Piccirillo.  Have Blue and the F-117A: Evolution of the “Stealth 
Fighter” (Reston, VA:  American Institute of Aeronautics and Astronautics, 1997), p. 13. 

21  Ibid., p. 14-15.  Lockheed aggressively sought to be included, lobbying several high-level OSD and 
Air Force officials, arguing that they should be brought into the project.  (Interviews with  
Robert Moore, July 30, 2001, and George Heilmeier July 13, 2001.  See also Ben Rich and Leo Janos, 
Skunk Works (Boston, Little, Brown and Company, 1994), p. 63. 
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By the summer of 1975, it was clear that only Lockheed and Northrop had 

credible, near-term concepts for making aircraft radically less visible to enemy  

anti-aircraft radar.  Perko, Robert Moore, and George Heilmeier met to develop a 

strategy.  Considering the potential impact of the anticipated advances, they decided that a 

full-scale flight demonstration would be needed to make the results convincing.  Heilmeier 

insisted that the program should not go forward without Air Force backing.  Air Force 

support was highly uncertain, as the Air Force saw limited value in a stealthy strike 

aircraft, given the severe performance compromises that would be required to achieve a 

very low radar cross-section.  The proposed stealth aircraft would be relatively slow and 

unmaneuverable, giving it limited air-to-air combat ability, and it would have to fly at 

night—a far cry from the traditional Air Force strike fighter.  There were also competing 

Air Force R&D priorities, most notably the Advanced Combat Fighter program (which 

eventually became the F-16).22 

Thanks to Currie’s earlier efforts to establish relationships with Service leadership, 

he was able to discuss the problem directly with General David Jones, the Air Force Chief 

of Staff, and General Alton Slay, the Air Force R&D Director.  Although the Air Force 

remained skeptical as to a stealth strike fighter’s value, Currie and Jones brokered a deal 

to obtain active Air Force support for the DARPA stealth program, provided that funding 

for the stealth development would not come out of existing Air Force programs, especially 

the F-16.23 

Lockheed won the sole Phase 2 award, in part due to the record of its “Skunk 

Works” for on-schedule accomplishment of high-risk, high-classification projects.  

However, DARPA also wanted to preserve the expertise that Northrop had developed.  It 

therefore encouraged Northrop to maintain its team, which shortly thereafter engaged in 

DARPA-sponsored design studies for the Battlefield Surveillance Aircraft program.24  

These studies led to the TACIT BLUE program that, in turn, provided the technology for 

the B-2 stealth bomber program  and for advanced cruise missiles. 

The Phase 2 program—HAVE BLUE—began in 1976.  HAVE BLUE was a 

quarter-scale proof-of-concept aircraft designed to evaluate Lockheed’s concept for “very 

                                                

22  Moore believes that DARPA should have been prepared to proceed without Air Force agreement:  “I 
knew the Air Force would have to come on board if we were able to fly by a radar undetected.”  
(Interview with Robert Moore, July 30, 2001.) 

23  Interview with Malcolm Currie, June 11, 2001. 

24  Aronstein and Piccirillo, Have Blue and the F-117A, p. 33. 
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low-observable” capabilities while meeting a set of realistic operational requirements.  The 

development program at Lockheed’s Skunk Works was managed in an environment open 

to experimentation and flexible problem solving, with a high degree of communication 

among scientists, developers, managers, and users.  OSD leadership kept the program 

focused and moving forward in the face of many fundamental uncertainties.25 

Successful flights of HAVE BLUE planes in 1977 made it clear that a stealthy 

aircraft could be built.  Based on these results—and guided by the high priority of 

countering Soviet numerical superiority with US technology, as outlined in the Offset 

Strategy—USD (R&E) Perry sought accelerated development of a real weapons system.  

Secretary of Defense Brown agreed to make the development of stealth aircraft 

“technology limited” as opposed to “funding limited.”  The DARPA stealth program was 

then immediately transitioned to a Service acquisition program—SENIOR TREND—with 

an aggressive initial operating capability (IOC) of only 4 years,  forgoing the normal 

development and prototyping stage.  To obtain the required support from the Air Force, 

Perry, like Currie before him, worked closely with General David Jones and General Alton 

Slay.  The objective was to build and deploy a wing of stealth tactical fighter-bombers 

(75 planes) as rapidly as possible.  Furthermore, in order to obtain the largest possible 

technical lead, it was deemed necessary to hide the acquisition by making SENIOR 

TREND a highly secret “black” program.26 

Perry established efficient and effective stealth program management procedures.  

Changes in mission and redirection of funding are common problems that derail programs 

in the traditional acquisition cycle, in which a program must regularly defend its budget 

against other programs and respond to the preferences of members of Congress.  Perry’s 

hands-on management efforts helped avoid these problems.  Perry chaired special 

executive review panels, which met every 2 months.  He retained decision authority—

there was no voting.  The Air Force PM was instructed to highlight problems caused by 

bureaucratic delays, which Perry would address personally.  (After a few such 

interventions, there were far fewer bureaucratic obstructions.)  Perry created a special 

umbrella program office that included stealth programs for ships, satellites, helicopters, 

tanks, reconnaissance aircraft, advanced cruise missiles, Unmanned Aerial Vehicles 

                                                

25  Ibid., pp. 60 and 137. 

26  This created a complication because the existence of a general stealth research program was already 
in the open.  So the unclassified research program was continued as it was, with only the actual 
development of a weapon system kept hidden.  (Interview with William Perry, June 6, 2001.) 
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(UAVs), and strategic bombers, as well as stealth countermeasures.27  Congressional 

support was secured and, once gained, proved indispensable.  Because the program was 

highly classified, special access subcommittees of the House and Senate Armed Services 

Committees were established. 

The Air Force made provisions for an operational wing to be deployed, undertook 

an extensive testing program, and developed new operational practices to take advantage 

of the F-117A’s special capabilities.  The first F-117A was delivered in 1981, and 59 were 

deployed by 1990.28  In 1991, the F-117A was an outstanding success in Operation Desert 

Storm, in the face of the same type of Soviet anti-aircraft systems that had been effective 

against US tactical aircraft in Vietnam and the Yom Kippur War.  It continues to serve 

with distinction today. 

US adversaries are still working to contend with the F-117A.  A recent report on 

Chinese military modernization noted efforts to build ultrawideband and multistatic radars 

and to fuse data from networks of emitters and sensors in order to reduce the value of 

stealth aircraft.29  Only one F-117A has been lost to anti-aircraft fire in combat.  This 

occurred on March 27, 2001, during Operation Allied Force in Kosovo.  (After a second 

F-117A was damaged in Kosovo, Navy EA-6B Prowlers accompanied all F-117A and  

B-2 aircraft flying there.30)  In just over a decade since its first use in combat, stealth has 

become an accepted capability that is now integrated into a number of Air Force weapons 

systems—the F-22 and Joint Strike Fighters, various cruise missiles, and unmanned aerial 

vehicles (UAVs).  Stealth has been pursued but not widely implemented for ground and 

sea-based systems. 

B. Standoff Precision Strike:  Air Force and Army 

Perhaps the most vivid images of Operation Desert Storm were the video clips of 

precision guided munitions striking their targets.  This capability is based on myriad 

technologies for finding, hitting, and destroying targets on the battlefield under a variety of 

                                                

27  Colonel Paul Kaminski eventually became the head of this program office, which helped ensure 
continuity of development efforts beyond the F-117A. DARPA’s TACIT BLUE program for a stealthy 
reconnaissance aircraft led to the B-2 Stealth Bomber.  The Sea Shadow tested stealth concepts on a 
surface ship for the Navy. 

28  Aronstein and Piccirillo, Have Blue and the F-117A, p. 127. 

29  Mark A. Stokes, China’s Strategic Modernization:  Implications for the United States (Carlisle, PA:  
Strategic Studies Institute, US Army War College, September 1999). 

30  Scott Truver, “Today Tomorrow and After Next,” <http://www.navyleague.org/seapower/ 
today_tomorrow_and_after_next.htm>. 
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conditions.  DARPA worked for years on these problems, as well as on the related 

problems of deciding which targets to attack and assessing post-attack damage.  More 

importantly, DARPA took the initiative in demonstrating how these various technologies 

could be integrated into a “system of systems” to produce an ambitious joint operational 

concept that would revolutionize the battlefield.  Many of the technologies promoted in 

this effort have been fielded, but only in modified forms that constitute a less joint 

perspective. 

As in the case of stealth, current standoff precision strike concepts originated in 

efforts in the early 1970s (some of which DARPA funded) to assess the national security 

environment and define alternatives that would allow the US “to respond flexibly to a 

military threat from an aggressor nation.”31  The primary goal was defeating large 

numbers of dispersed Soviet armored vehicles without being forced to resort to nuclear 

weapons.  In 1976, DDR&E Malcolm Currie described the Soviet capabilities facing 

NATO:32 

• New armored fighting vehicles, tanks, and armored personnel carriers, each 

with new guns, night vision devices, and protective systems for operating in 

war involving chemical, biological, and radiological munitions. 

• Improved artillery (with greater range and firepower than our own), rapid-fire 

rocket launchers, and mine-laying systems—all mass produced and providing, 

in total, a formidable suppression capability. 

• Ground attack aircraft with a 400% increase in payload and 250% increase in 

range. 

Part of the US response was a major modernization program built around the 

“Army Big Five:” the M-1 Abrams Tank, the M-2 Bradley, the Multiple Launch Rocket 

Systems, the Blackhawk Helicopter, and the Apache Helicopter.  Concurrently, the Army 

created the Training and Doctrine Command (TRADOC) to develop doctrine for 

exploiting this modernization to fight and win a conventional war against the Warsaw Pact 

in Central Europe.  The second commander of TRADOC, General Donn Starry, rewrote  

 

 

 

                                                

31  Final Report of the Advanced Technology Panel, ARPA/DNA Long Range R&D Planning, p. iv. 

32  Testimony of Malcolm Currie to the US Congress, Senate Committee on Appropriations, Department 
of Defense Appropriations for FY77, Part 4:  Procurment/RDT&E, February 3 and 17, March 16, 18, 
23, & 31, 1978, 76S181-68, pp. 888–889. 
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Army doctrine around the Big Five and emerging technologies of the 1970s and 1980s.  In 

Starry’s own words: 

In May 1977 I returned to Israel’s battlefields to revisit action at the 
operational level and then translate that experience to Europe’s 
environment.  This led to a concept for extending the battlefield in time 
(the campaign) and distance (the theater of operations).  Most importantly, 
it resulted in requirements for long-range surveillance and target acquisition 
systems and long-range weapons systems with which to find and attack 

Soviet style follow-on echelons.33 

Around the same time, the results of a DNA-sponsored follow-on effort to the 

Long-Range Research and Development Planning Program was being briefed around 

DoD.  The study group, headed by Joseph Braddock, developed detailed predictions of 

how the Warsaw Pact would execute attacks.  Their results suggested ways of disrupting 

these attacks with only a few nuclear weapons per Army division, or—importantly—with 

highly accurate conventional weapons.  Five technical developments were proposed as the 

conceptual solution to the problem of disrupting a Warsaw Pact offensive by conventional 

means:34 

• An airborne radar to detect enemy movement up to 300 kilometers into enemy 

territory 

• A ground surveillance radar to detect targets for the close battle out to 

20 kilometers 

• A guided missile “bus” that would deliver multiple precision munitions to the 

target area,  kept on course by inertial sensors and friendly radar tracking 

• Terminally guided submunitions that, after release from the bus, would seek 

targets and automatically attack them 

• A rapid, all-source targeting system, combining and analyzing inputs from the 

radars, intelligence sources, and message traffic 

Robert Moore, Director of DARPA’s Tactical Technology Office (TTO), was 

regularly briefed on threat assessments and response concepts such as these.  In 1975, 

Leland Strom, a radar expert and PM on the DARPA/TTO staff, came to Moore with the 

concept of using a moving target indicator (MTI) radar to guide a missile to ground 

                                                

33  Donn A. Starry, “Reflections,” in George F. Hofmann and Donn A. Starry (eds.), Camp Colt to 
Desert Storm.  The History of US Armored Forces (Lexington, KY:  University Press of Kentucky, 
1999), pp. 551–552. 

34  Fred Wikner, formerly of DNA and former Scientific Advisor to Gen. Abrams in Vietnam, developed 
one of the first integrated concepts for combining these elements. 
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targets, and then use terminally guided submunitions to destroy the targets.  Around the 

same time, Moore received an industry briefing from Mr. Robert Whalen of 

Martin Marietta outlining a battlefield interdiction missile system that would employ the 

Patriot missile (T-16) carrying terminally guided submunitions with electro-optical 

seekers.  (Robert Parker of Vought, whose missile would end up being selected for Army 

development, was also a contributor.)  Based partly on these ideas, Moore proposed the 

Integrated Target Acquisition and Strike System (ITASS) as a DARPA program to 

develop and demonstrate actual capabilities.  Moore asked Lincoln Laboratory to develop 

and assess the concept, including the actual systems to be used and the feasibility of 

enabling technologies.35 

To some, the ITASS program seemed inappropriate for DARPA.  The primary 

thrust would not be developing advanced technology but rather integrating existing and 

relatively near-term technology, much of which had never been deployed.  It was also a 

major systems integration effort that would entail a very large investment.  The concept 

gained momentum, however, when a 1976 Defense Science Board (DSB) Summer Study 

reviewed the array of available technologies—radars, missiles, submunitions, sensors, 

information fusion systems—and concluded that they could be integrated into a feasible 

system.  The DSB report gave strong backing to the ITASS concept.  The DSB noted that 

no attempt had been made to demonstrate the approach and recommended that this be 

done.  Reinforcing the idea in testimony before Congress, Under Secretary William Perry 

stated his belief that such a standoff precision strike capability would represent “our 

greatest single potential for force multiplication.”36  He went on to testify as follows: 

Precision guided weapons, I believe, have the potential of revolutionizing 
warfare.  More importantly, if we effectively exploit the lead we have in 
this field, we can greatly enhance our ability to deter war without having to 
compete tank for tank, missile for missile with the Soviet Union.  We will 
effectively shift the competition to a technological area where we have a 
fundamental long-term advantage.…the objective of our precision guided 
weapon systems is to give us the following capabilities:  to be able to see 
all high value targets on the battlefield at any time; to be able to make a 
direct hit on any target we can see, and to be able to destroy any target we 

can hit.37 

                                                

35  Interview with Robert Moore, July 30, 2001. 

36  Testimony of William Perry to the US Congress, Senate Committee on Armed Services, Department 
of Defense Appropriations for FY77, Part 8:  Research and Development, February 28, March 7, 9, 
14, 16, 21, 1978, 76S181-68, p. 5598. 

37  Ibid. 
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The ASSAULT BREAKER program, embodying most of the ITASS concept, was 

approved by incoming DARPA Director Robert Fossum in 1978.  Fossum was concerned 

that the level of systems coordination might make the concept operationally “fragile” in a 

real battle environment.  But he felt it had sufficient potential to address the Soviet threat 

to merit going forward, and he had confidence in the people behind it.38  ASSAULT 

BREAKER brought together developments in long-range tactical missiles, standoff 

airborne synthetic aperture and moving target indicator radars, precision-guided 

submunitions, and ground-based sensor fusion.  The concept (Figure 2) involved an 

airborne synthetic aperture radar (SAR) with MTI capability (PAVE MOVER) sending 

data to a processing and fusion center in order to locate and track targets.  A long-range 

ground-to-ground missile with a “bus” carrying multiple precision-guided submunitions 

would be launched to the target area, with midcourse adjustments provided by PAVE 

MOVER.  Once released above the target area, these submunitions would use terminal 

guidance systems to strike the target array. 
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Figure 2.  ASSAULT BREAKER Concept of Operation 

 

The ASSAULT BREAKER program had four phases.  In the first phase, various 

component technologies were improved to necessary performance levels.  This involved 

focused efforts in basic, crosscutting technologies that DARPA had been investing in for 

years; these included infrared detectors, focal plane arrays, millimeter wave radar, laser 

radar, and automatic target recognition algorithms.  For example, PAVE MOVER (built 

                                                

38  Interview with Robert Fossum, February 7, 2002. 
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by Northrop and Grumman under DARPA PM Nicholas Willis) was an adaptation of the 

joint DARPA-Air Force Tactical Air Weapons Direction System (TAWDS).39  In phase 

two, different contractor approaches to system components were tested in parallel, and 

small-scale development efforts were undertaken to work out problems.  In the third 

phase, gradually more complex systems integrations were attempted.  Finally, in the fourth 

phase, most of the pieces were tested together in one of the more complex and integrated 

DARPA demonstrations ever attempted.  In December 1982, at the White Sands Missile 

Test Range, a missile guided by a PAVE MOVER radar dispensed five submunitions 

above a field with five target tanks.  Using terminal guidance, the submunitions homed in 

on the targets and made five direct hits. 

Technically, the demonstration was a success.  There was also evidence that the 

Soviets were aware of emerging US standoff precision strike capabilities and, in response, 

experimented in their training with ways to overcome it.40  But implementation as a 

fielded standoff precision strike capability proved to be circuitous and incomplete.  The 

primary reasons:  (1) ASSAULT BREAKER called for unprecedented cooperation 

between the Army and the Air Force; and (2) the concept overlapped with other Service 

acquisition priorities. 

On many levels the necessary operational cooperation was forthcoming.  In 1976, 

TRADOC published a field manual that stated, “The Army cannot win the land battle 

without the Air Force.”41  The concept was refined through years of work between 

TRADOC and the Air Force’s Tactical Air Command in a joint office known as the 

Directorate of Air-Land Forces Application.42  To help coordinate and transition the 

ASSAULT BREAKER program, Under Secretary Perry established an Executive 

Committee composed of the three Service R&D Secretaries, with input from general 

officers from the Services’ Systems Command, Development Command, TRADOC, and 

Tactical Air Command.43 

                                                

39  Testimony by Malcolm Currie, US Congress, Senate Committee on Appropriations, Department of 
Defense Appropriations for FY77, Hearing, Feb 3, 17, March 16, 18, 23, 31, 1976, pp. 5-5 & 5-6. 

40  William E. Odom, The Collapse of the Soviet Military (New Haven, CT:  Yale Univesity Press, 
1998), p. 76. 

41  FM 100-5, as cited in Rebecca Grant, “Deep Strife,” Air Force Magazine, June 2001, p. 54. Italics in 
original. 

42  Harold R. Winton, “Partnership and Tension:  The Army and Air Force Between Vietnam and Desert 
Shield,” Parameters, Spring 1996, p. 104. 

43  US Congress, Committee on Armed Services, House of Representatives, 96th Congress, 1st Session 
Hearings on Military Posture and HR 1872, R&D. 
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Still, each Service continued to maintain its own acquisition and deployment 

priorities.  Each had high profile programs such as the M1 tank and F-16 fighter that it 

wanted to protect, and each already had separate munitions development efforts for 

destroying hardened and mobile ground targets.  The Air Force was exploring ways to 

deliver munitions from the air with the F-16, using laser-guided bombs and cruise missiles.  

They also had an ongoing wide area anti-armor munitions (WAAM) project, which 

included the WASP, a small, high velocity air launched missile, and the SKEET, a self-

forging fragmentation munition.  Meanwhile, the Army was looking at ground and 

helicopter delivered systems such as the nonnuclear Lance missile and the General Support 

Rocket System (which ultimately became the Multiple Launch Rocket System or MLRS).  

The Army was also developing terminally guided submunitions (TGSM) for its tube 

artillery and rocket systems. 

In 1983, in response to congressional pressure to consolidate duplicative, 

nonintegrated Service programs for rear echelon attack into a more rational development 

approach that shared technology and resources, James Wade (Principal Deputy Under 

Secretary for Defense Research and Engineering) created a set of “J” or Joint programs in 

OSD.  These programs included Joint Surveillance Target Attack Radar System 

(JSTARS), based on the PAVE MOVER radar, and the Joint Tactical Missile System 

(JTACMS), based on the ASSAULT BREAKER missile, as well as joint data fusion, 

radar homing, and cruise missile programs.  In May 1984, the Chiefs of Staff of the Army 

and Air Force signed a Memorandum of Agreement known as the “31 Initiatives,” 

covering doctrinal issues and joint management for certain of these programs.  An Office 

of Conventional Initiatives under James Tegnelia, former ASSAULT BREAKER PM at 

DARPA, was established within the Office of the DDR&E to oversee Service follow-

through with the integrated programs. 

Several of these programs led to successful system acquisitions.  The PAVE 

MOVER radar became JSTARS, perhaps the best example of a truly joint capability.  

JSTARS is operated by the Air Force but includes Army systems designed to provide 

dedicated support to ground commanders.  JSTARS provides a common battle 

management and targeting capability for situation assessment and coordination of attacks 

from beyond the range of antiaircraft weapons.  It combines radar, airborne battle 

management workstations, airframe, data link, and ground stations to locate, track, and 

classify tracked and wheeled vehicles beyond ground line-of-sight during the day and night 

and under most weather conditions.  JSTARS flight test aircraft were successfully 
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employed in Desert Storm.  They flew 49 combat sorties and saw more than 500 combat 

hours, garnering praise for their ability to track mobile Iraqi forces.44 

With other systems, however, different operational approaches and system 

priorities led to divergent acquisition efforts.  The JTACMS program originally aimed to 

develop a common Air Force-Army standoff attack missile.  It was soon restructured to 

allow separate but complementary systems and later abandoned by the Air Force 

altogether in favor of cruise missile development.  The Army received approval to develop 

its own Army Tactical Missile System (ATACMS):  a ground-launched missile system 

consisting of a surface-to-surface guided missile with an anti-personnel/anti-materiel 

(APAM) warhead with the ability to engage targets at ranges well beyond the capability of 

existing cannons and rockets.  During the Gulf War, 32 ATACMS missiles were fired 

against targets that included surface-to-air missile (SAM) sites, logistics sites, artillery and 

rocket battery positions, and tactical bridges. 

One aspect of the ASSAULT BREAKER—terminally guided submunitions—has 

been particularly slow to develop.  The history of standoff precision strike after 

ASSAULT BREAKER points to some of the issues.  

In the early 1980s, leadership in OSD and DARPA realized that, in addition to 

massed Soviet armor, mobile, elusive, hiding targets also presented a strategic challenge.  

Intelligence data and analyses revealed that the Warsaw Pact was fielding numerous short- 

and long-range mobile missiles.  Training exercises and operations had been studied to 

determine their concept of operations, hiding strategies, and “shoot and scoot” tactics, as 

well as their techniques for camouflage, concealment, and deception.  The deficiency in 

US capabilities to attack such targets became clear in Desert Storm in 1991.  “The Great 

Scud Hunt” showed that Iraqi Scud missiles could not be found and destroyed with 

manned aircraft in spite of a massive sortie rate.  

To understand the technical and operational problem, one must clearly distinguish 

precision from smartness.  Precision weapons are ones that can hit their targets with high 

accuracy.  The capability goes back 60 years to the German wire guided bomb of WWII.  

The laser-guided bomb of Desert Storm first saw service in Vietnam 20 years earlier.  

Even today’s Global Positioning System (GPS)-guided JDAM is precise but “dumb” in 

                                                

44  While providing surveillance during the battle for Khafji, JSTARS detected a follow-on force of 
80 Iraqi vehicles heading toward the town.  This force was engaged and stopped by tactical aircraft.  
When the Iraqi army was retreating from Kuwait City, JSTARS provided real-time information that 
allowed tactical aircraft to interdict and destroy the Iraqi mechanized columns.  <http://www.fas.org/ 
irp/program/collect/jstars.htm> 
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that it does not pick its targets.  Smart weapons are ones that can both find and hit targets 

with high accuracy. 

The Desert Storm experience helped congeal various efforts to develop terminally 

guided precision munitions as part of systems that could address the problem of mobile, 

elusive targets hiding in difficult terrain.  The concept was to put sensors and weapons in 

the target area at the same time so that targets could be attacked as they appeared.  This 

was believed to be the only way to attack time-critical, fleeting targets.  DARPA had been 

working aspects of the problem for several years.  The 1985 Smart Weapons Program 

sought to develop a modular family of weapons that included various intelligent munitions 

and an Autonomous Air Vehicle, a smart bus that could autonomously search large areas 

and precisely deliver smart or dumb munitions to target arrays.  The Smart Weapons 

Program blended lessons from ASSAULT BREAKER with loitering, unmanned aircraft 

concepts and the 1983 DARPA Automatic Terminal Homing (ATH) Program.  (ATH had 

demonstrated day/night imaging sensors and processing algorithms that could perform 

both terrain matching with wide fields of view and target recognition in the last kilometer 

of flight.)  Figure 3 illustrates the Smart Weapons Program concept as applied to attacking 

mobile missiles. 

 

 

Figure 3.  DARPA Smart Weapons Program Concept 

 

Thirsty Saber, the second phase of the Smart Weapons Program, sought to define 

a transition path for the concept.  The program focused major effort on killing targets 

hidden by camouflage or partial canopy with up to 50% obscuration.  In response to the 

problem of finding and destroying Iraqi Scud missiles, an accelerated program, Thirsty 
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Warrior, was aimed at fully integrating the Thirsty Saber capabilities into a cruise missile.  

There was high-level support for Thirsty Warrior despite its high cost, but the impetus 

waned rapidly following the Gulf War.  Subsequently, the DARPA WARBREAKER 

program reexamined the mobile target problem.  To sort through the options, a Tiger 

Team led by a DARPA PM and an external chairman was formed, overseen by an 

Advisory Group reporting to the Director of DARPA.  Rather than incorporate smart 

weapons, WARBREAKER came to focus on just an architecture for finding mobile, 

elusive targets rather than on a complete reconnaissance/strike capability, as ASSAULT 

BREAKER had done.45  It was hoped that if the problem of finding mobile, elusive targets 

could be solved, the Air Force and Navy would be able to kill the targets.  However, a 

combined hunter-killer system using loitering, unmanned weapons is a disruptive capability 

that has yet to be fielded. 

There are several reasons why smart weapons have been resisted: 

• Smart weapons change operational concepts and doctrine. 

The idea that one might fire a weapon without directly viewing and positively 

identifying the target is not permitted under current rules of engagement.  It represents a 

new  way of thinking.  Military concepts of operations have been designed for years 

around unguided and command guided weapons.  In Desert Storm, more than 90% of the 

bombs used were unguided, and to the extent that precision strike weapons were used, 

they were laser-guided bombs or pre-programmed systems such as the Tomahawk Cruise 

Missile.  Command guided weapons were also the dominant precision weapon used in 

Afghanistan, generally by special operations forces that sent GPS coordinates to bombers 

dropping JDAMs.  This solution worked, but these soldiers were put at considerable 

exposure and risk.  Had the environment on the ground not been as favorable, they would 

not have survived long in their role as target designators.  Also, command designated 

weapons have limited effectiveness against moving, hiding targets.  (However, Predator 

UAVs armed with a laser designator and Hellfire missiles were used in battle for the first 

time in Afghanistan.) 

• Smart weapons are still evolving. 

Technology options for smart weapons are constantly changing, making it hard to 

choose a solution and stick with it.  Steady advances in computers, software, and sensors 

                                                

45  The success of JSTARS in Desert Storm made it a prominent candidate for tracking all moving 
objects on the ground.  WARBREAKER added the capability of maintaining a real-time database of 
all vehicles and mobile weapons on the battlefield. 
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also lead to rising expectations and concomitant complaints that current smart weapons 

are not “smart enough.”  This points to a related problem of evaluation.  As a new 

capability, it could take years to provide users with evaluation tools that can test them 

over their full functional range with statistically meaningful results. 

• Smart weapons are too expensive. 

Although smart weapons are indeed costly, their cost per target killed should be 

lower than that for any other method of attack on mobile, elusive targets, considering the 

substantial costs of trying to attack such targets from conventional platforms.  Desert 

Storm proved just how troublesome and expensive it could be to try to attack these 

targets using manned aircraft with command-guided weapons.  In addition, a December 

1996 review suggested that smart weapons might actually reduce the effectiveness of 

enemy deception and decoys while lowering the danger of fratricide.  Fratricide accounted 

for more than a third of casualties in Vietnam and the majority of US casualties in Desert 

Storm and in Afghanistan. 

• Smart weapons reduce force structure. 

This is perhaps the hidden issue in the complaint about smart weapons cost.  There 

are natural tradeoffs between how “smart” a munition needs to be relative to the system 

that delivers it to the target area.  Smart weapons could in effect reduce the need for 

manned platforms by providing higher kill ratios per ton of ordnance delivered in battle.  

In budget competitions, Services tend to protect their large manned platforms for fear of 

not having enough delivery systems. 

In the final analysis, a truly standoff precision strike capability against hardened 

and mobile targets remains elusive.  DoD Science and Technology plans continue to call 

for “advances in sensors, C2 interoperability, battle management…lethality, (and) 

precision-guided munition enhancements” to support standoff precision strike.  Figure 4 

from a 1997 DoD report still looks remarkably like the ones shown to Congress in the late 

1970s illustrating the original ASSAULT BREAKER concept.46  It includes several 

ASSAULT BREAKER components:  JSTARS (from PAVE MOVER), Army Tactical 

Missile System, and precision munitions.47  It remains to be seen whether recent US 

experiences will result in the type of top-level focus and effort required to implement this 

truly disruptive capability. 

                                                

46  Vice Chief of Staff of the Army, General Ronald Griffith, reviewing a DDR&E briefing package on 
automatic target recognition in preparation for the Joint Requirements Oversight Council (JROC). 

47  US Department of Defense, Joint Warfighter S&T Plan, 1997. 



 

26 

 

Figure 4.  A Current Conception of Standoff Precision Strike 

 

C. Naval Stealth and Standoff Precision Strike 

Stealth and standoff precision strike development proceeded in the Navy largely 

independently from the Air Force and the Army.  This history provides another view of 

both the opportunities and difficulties associated with developing and implementing 

disruptive capabilities.  Even though radical changes to ship design and function have been 

very difficult to implement, DARPA has been able to stimulate new ideas that have 

ultimately been incorporated.48 

Starting in the 1970s, DARPA and the Navy undertook a series of surface ship 

conceptual programs aimed at modernizing naval combat.  The initial project, Sea 

Shadow, focused on applying stealth concepts from the F-117A acquisition program.  

DARPA then became involved in the Navy’s 21st Century Surface Combatant (SC-21) 

development effort.49  As part of SC-21, DARPA and the Navy conceived (but never  

                                                

48  Contractors have long joked that nothing can be used on a Navy ship that has not been certified, and 
nothing can be certified until it has been used on a Navy ship.  However, disruptive ship concepts, 
such as nuclear submarines and the Aegis, have been implemented. 

49  The Navy planners began developing operational requirements for the 21st Century Surface 
Combatant in the mid-1990s.  The Joint Requirements Oversight Council (JROC) approved the  
SC-21 Mission Need Statement (MNS) in September 1994.  Required capabilities called out in the 
MNS included:  Power Projection; Battlespace Dominance; Command, Control and Surveillance; 
Joint Force Sustainment; Non-combat Operations; and Survivability/Mobility.  In January 1995 the 
Defense Acquisition Board (DAB) gave approval to Milestone 0 for SC-21 Acquisition Phase 0 
(Concept Exploration and Definition). 
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built) two concept ships—Arsenal Ship and DD-21, now termed DD-X—aimed at testing 

new technology, operating concepts, and acquisition methods.  But without a strong 

impetus for change, consistent high-level imprimatur, a focused mission (distinct from 

existing ships), and an independent development organization, the Navy has neither fully 

developed nor acquired the envisioned disruptive capabilities. 

1. Sea Shadow 

The principal objective of Sea Shadow was to evaluate the application of stealth 

technology to surface vessels.  It also served as a tool for integrating and evaluating ship 

control systems, structures, automation for reduced manning, seakeeping, and signature 

control.50  Like the F-117A, Sea Shadow began in 1978 as a highly classified program in 

the Lockheed Skunk Works.  Based on stealth developments for the F-117A, as well as 

input from a company engineer who was aware of a catamaran-type ship that the Navy 

had built experimentally, Lockheed’s Ben Rich presented the idea for a stealth ship to 

Under Secretary for Research and Engineering William Perry.  Rich suggested they could 

test several stealth-related technologies on the ship.  Perry agreed and ordered DARPA to 

authorize a study contract.51  This small contract was aimed at developing a workable 

model catamaran and testing it against Soviet X-band radar. 

The Lockheed team developed a model with a pair of underwater pontoon-type 

hulls with twin screws.  (The eventual ship would be powered by diesel-electric propulsion 

with counter-rotating propellers.)  The prototype resembled the stealth fighter with a 

series of flat planes at 45-degree angles (see Figure 5).  The “A-frame” design of the hull 

minimized the ship’s radar signature and reduced the surface area of the ship coming in 

contact with the water, hence reducing wake.  Careful shaping of the pontoons and the 

propellers further reduced noise and wake.52  The model had good stability in rolling seas. 

On reviewing the initial test data, Perry ordered the Navy to fund construction of a 

prototype stealth ship.  The mission of this ship would be to provide a forward-deployed 

defense against anti-ship missiles aimed at a carrier task force.  Perry was adamant about 

proceeding, but the Navy was highly resistant, due both to the cost of the prototype and 

the perceived threat to other Navy ship building programs.  In a meeting with the Chief of 

 

                                                

50  The US Navy, “Navy Fact File,” <www.chinfo.navy.mil/navpalib/factfile/ships/ship-sea.html>. 

51  Ben R. Rich and Leo Janos, Skunk Works (New York:  Back Bay Books, 1994), p. 273. 

52  Ibid., p. 274. 
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Source:  Federation of American Scientists Website, <http://www.fas.org/man/dod-
101/sys/ship/sea_shadow.htm> 

Figure 5.  Sea Shadow Schematic 

Naval Operations, Admiral Hayward, Perry answered the Navy’s reluctance by stating, 

“Admiral, we are going to build this ship.  The only question is whether the Navy is going 

to be part of it.”53  Perry addressed Navy budget concerns by keeping funding stable for 

other Navy ships.   

The Sea Shadow measured 70 feet wide and was constructed in modules in several 

shipyards and then assembled inside a huge submersible barge.  Made of very strong 

welded steel, it displaced 560 tons.  The ship initially had only a four-man crew:  

commander, helmsman, navigator, and engineer.54  Over time, crew size increased to 

24 people, which was still far less than on existing Navy ships.55  Once constructed, the 

barge containing the Sea Shadow was towed to Long Beach to begin tests off Santa Cruz 

Island.  All tests were at night against the most advanced Navy hunter planes.  Rich 

reported that tests were extremely successful: 

One typical night of testing, the Navy sub-hunter airplanes made fifty-seven 
passes at us and detected the ship only twice—both times at a mile-and-a-
half distance, so that we would have shot them down easily long before 
they spotted us.  Several times, we actually provided the exact location to 

the pilots and they still could not pick us up on their radar.56 

                                                

53  Interviews with William Perry, Stanford, CA, June 7, 2001, and with Robert Fossum, Austin, Texas, 
February 7, 2002. 

54  Rich and Janos, Skunk Works (New York:  Back Bay Books, 1994), p. 277. 

55  Paul A. Chalterton and Richard Paquette, “The Sea Shadow,” Naval Engineers Journal, May 1994, 
pp. 296–308. 

56  Rich and Janos, Skunk Works (New York:  Back Bay Books, 1994), p. 279. 
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The tests were conducted for over 2 years and, by all indications, the Sea Shadow 

continued to perform well.57  However, when the next administration came into office, the 

OSD Comptroller reduced funding for the DDG-51 Destroyer in the following year’s 

budget request.  The Navy interpreted this move as redirecting funds to pay for Sea 

Shadow.  In response, Admiral Hayward cut the program out of the Navy’s budget.  

(Under Secretary Perry was no longer in office to protect it.)  Sea Shadow was 

deactivated in 1987 but then reactivated in 1993 for additional equipment testing.  Its was 

once again deactivated in 1994 but again reactivated in 1999 in anticipation of using it to 

test automation and survivability technologies and support risk reduction efforts for  

DD-21.58  Many of these technologies were eventually applied to Navy ships, but the 

Sea Shadow itself was never included in the fleet. 

2. Arsenal Ship 

The development of Sea Shadow had begun with the idea of defending the US.  

fleet on the high seas in a US-Soviet encounter.  The Arsenal Ship concept was aimed at 

supporting the Navy’s new post-Cold War vision of littoral conflict.  A 1993 Navy study 

concluded that the new situation “is a marked change from the scope of global conflict 

envisioned under the Maritime Strategy during the Cold War—a strategy which required 

independent, ‘blue water, open ocean’ naval operations on the flanks of the Soviet Union.  

By restricting enemy access to the open sea, thereby protecting vital sea lines of 

communication, our naval forces were to provide important but indirect support to the 

land campaign.”59  In contrast, after the Cold War, the Navy report stated: 

…the absence of a global naval threat has virtually eliminated the need to 
conduct separate, independent naval operations far at sea.  [The] 
operational focus has shifted to littoral warfare and direct support of 
ground operations.  By exploiting their access to littoral regions, naval 
forces enable the introduction of heavier follow-on forces from other 
services. 

                                                

57  Ibid.  For a more restrained but still supportive view, see Paul A. Chalterton and Richard Paquette, 
“The Sea Shadow,” pp. 296–308. 

58  Federation of American Scientists, “Military Analysis Network, US Navy Ships—Sea Shadow,” 
<www.fas.org/man/dod-101/sys/ship/sea_shadow.htm>. 

59  US Navy.  (Sept. 1992) …From the Sea:  Preparing the Naval Service for the 21
st
 Century 

(Washington DC:  Pentagon). 
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The Arsenal Ship was intended to be a floating weapons platform for projecting 

naval power ashore—essentially a sea-based precision strike platform.  A forward 

observer located somewhere on shore could call in the fire, select the type of munitions 

(missile or gun), and direct it on the target from his location.60  This concept promised to 

provide more timely and accurate fire support ashore.  Proponents argued, “The pre-

positioned ships would provide the unified Commanders in Chief (CINCs) with massive 

firepower in the early hours of a conflict-much sooner than could be provided by bombers 

traveling from the continental United States or from aircraft carriers, unless they happened 

to be nearby during a crisis.”61 

The Arsenal Ship concept threatened the traditional role of naval aviation in shore 

engagements as well as the role that Air Force bombers were carving out for themselves in 

the post-Cold War period (e.g., Global Reach).  It had only mixed support among the top 

echelon of the uniformed Navy.  Not only was it suspect among aviators, who saw it as a 

threat to the aircraft carrier, but the estimated program costs placed it in competition with 

other important Navy programs.  There were also serious concerns about the ship’s 

survivability.  But the concept had the strong support both of the Chief of Naval 

Operations, Admiral Mike Boorda, and of John Douglass, Assistant Secretary of the Navy 

for Research, Development and Acquisition.  (Douglass had previously been an Air Force 

officer heading the Precision Guided Munitions Office.) 

Boorda and Douglass turned to DARPA to help implement the concept, as well as 

to provide a complementary source of R&D funding.62  DARPA Director Larry Lynn was 

intrigued by the possibility that the ship, having a very small crew or perhaps none, might 

be built in such a way as to be virtually unsinkable.  He approved DARPA taking on the 

program, although he was concerned with the Navy’s poor record in implementing new 

technology developed in the past with DARPA.  He was not optimistic that the Navy 

would implement an idea as radical as Arsenal Ship.63  However, after further discussions, 

DARPA did become involved and a Memorandum of Agreement was signed. 

                                                

60  Robert S. Leonard, Jeffrey A. Drezner, and Geoffrey Sommer, The Arsenal Ship Acquisition Process 
Experience: Contrasting and Common Impressions from the Contractor Teams and Joint Program 

Office, Document MR-1030-DARPA (Santa Monica, CA:  Rand Corporation, 1999). 

61  Katherine McIntire Peters, Government Executive, “Ship Shape,” August 1, 1997.  Also see Lt. Dawn 
Driesbach, USN.  The Arsenal Ship and the US Navy:  A Revolution in Military Affairs Perspective.  
(Monterey, CA:  Naval Postgraduate School). 

62  Interview with John Douglass, February 5, 2002. 

63  Ibid. 
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The Memorandum of Agreement laid out several technological and acquisition 

objectives for Arsenal Ship.  In order to deliver large numbers of munitions to support 

ground forces early in an engagement, the ship would have to be forward deployed and 

under control of the theater commander.  Hence it would require secure communications, 

reliable data linkages, and a remote munitions targeting and launch system.  It would also 

need to have a low radar signature to be survivable.  Acquisition goals included a total 

development-to-deployment timeline of just 5 years and a fixed unit sail away cost of 

$450 million, with a life-cycle cost less than one-half that of a traditional surface ship.64  

These goals overlapped many of the development goals of the Sea Shadow.65  For 

instance, the demonstration program was required to show that production ships of this 

class could operate on a 90-day mission, could have the communications and data links 

necessary for the CONOPS, could salvo three Tomahawk cruise missiles in 3 minutes, and 

could allow remote “digital call for fire” from the field commander.66  DARPA had 

already developed the required communications and data systems through its Common 

Data Link for Sea Shadow and UAVs. 

DARPA was given responsibility for leading the program in its early phases to 

“take advantage of its Section 845 Other Transaction Authority (OTA), and to facilitate 

transfer of its innovative business practices to the Navy acquisition community.”67  The 

use of Other Transaction Authority allowed the use of relatively few, broad performance 

characteristics and assignment of full design responsibility to the competing contractor 

teams.  As a result, the government program office was kept small, and the contractor 

would be free to apply modern, efficient management practices in pursuit of the 

affordability goals.68 

The DARPA Program Manager (PM) was responsible for developing a program 

plan that included major decision milestones, as well as a plan for transitioning the 

program from development to acquisition.  A steering committee composed of DARPA 

and Navy personnel approved the initial program plan, conducted quarterly reviews to 

                                                

64  Compiled from: Alan Abramson.  The Arsenal Ship Measures Up to Joint Vision 2010 (Newport, RI:  
Naval War College, November 7, 1997), p. 4; Federation of American Scientists, “Military Analysis 
Network, US Navy Ships—Arsenal Ship,” <www.fas.org/man/dod-101/sys/ship/arsenal_ship.htm>; 
and Center for Defense Information, Arsenal Ship, <www.cdi.org/issues/naval/arsenal.html>.  Also 
see Leonard et al., The Arsenal Ship. 

65  Interview with Admiral Charles Hamilton, January 22, 2002. 

66  Memorandum of Agreement – Joint Navy/DARPA Program. 

67  Leonard et al., The Arsenal Ship, p. 7. 

68  Ibid. 
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assess progress, and provided guidance to the PM.  A top-level DARPA and Navy 

Executive Committee was established to review the program at major decision milestones, 

to evaluate the validity of program cost thresholds, and to provide redirection as 

necessary. 

In July 1996, six industry teams were awarded $1 million each to generate 

conceptual designs for Arsenal Ship and proposals for follow-on development.  Three 

teams—a mix of Navy shipbuilders and defense firms with electronic and weapons 

expertise—received follow-on contracts in January 1997.  The plan was to select one of 

the three teams to complete a detailed design of their proposed ship, build a prototype, 

undertake performance testing and evaluation, and, if successful, enter production.  

However, with the untimely death of CNO Boorda on May 16, 1996, Arsenal Ship lost a 

strong advocate in the Navy.  Three months after the three teams were selected, the Navy 

informally announced a change in program focus, designating Arsenal Ship a Maritime 

Fire Support Demonstrator (MFSD).  This change relegated Arsenal Ship to being a risk 

reduction demonstrator for the Navy’s SC-21 program.  Hence, Arsenal Ship, like Sea 

Shadow before it, was to be an at-sea technology test bed, not an independent 

development and production program.  Furthermore, many of the advanced goals of the 

Arsenal Ship program were discarded at the behest of the naval aviation community.69 

With the loss of top naval support, and with the Navy’s shift in program focus, 

Congress cut the program’s funding.70  The Secretary of the Navy announced on 

October 24, 1997, that the Arsenal Ship program was canceled.71  In an 

October 30, 1997, letter to the program’s three contractors, DARPA Director Lynn stated 

“the program was canceled as a result of a lack of funding in FY98, which was a direct 

result of the Navy’s poorly articulated and ambiguous legislative strategy for the 

Demonstrator.”72  Nonetheless, many the technologies developed for Sea Shadow and 

Arsenal Ship—stealth, automation to reduce manning, robust data links, and new 

                                                

69  Correspondence with Larry Lynn, June 2002. 

70  Members of the House Armed Services Committee were not persuaded about the requirement for 
Arsenal Ship and questioned its cost-performance compared with alternative ways to meet the 
requirement.  They also objected to the acquisition plan that gave the Navy an option to enter fixed 
price production with the winning design contractor.  (Personal correspondence from Jean Reed, 
former DARPA PM and House Armed Service Committee staff member, January 3, 2003.) 

71  Department of the Navy, Office of Legislative Affairs, Memorandum for Interested Members of 
Congress, Subj:  Maritime Fire Support Demonstrator (MFSD), October 24, 1997. 

72  Leonard et al., The Arsenal Ship, p.84. 
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propulsion systems—were incorporated into the DD-21 and SC-21 programs.73  Arsenal 

Ship PM Captain (later Admiral) Hamilton was selected to move to the DD-21 Program 

from Arsenal Ship. 

3. DD-21 Zumwalt-Class Destroyer 

The DD-21 was to be the first in the Navy’s SC-21 Program, a family of surface 

combatant ships to replace the fleet designed for sea control in the Cold War environment.  

According to the Navy, it was conceived as a multimission surface combatant that could 

accomplish both land attack and maritime dominance roles.  It was to be armed with an 

array of land attack weapons, similar to those considered for Arsenal Ship, to provide 

precise firepower at long ranges in support of forces ashore.  DD-21 could either operate 

independently or as part of Joint and Combined Expeditionary Forces.  To ensure effective 

operations in the littoral, the ship was to have “full-spectrum signature reduction, active 

and passive self-defense systems, (and) cutting-edge survivability features, such as in-

stride mine avoidance.”74  DD-21 was also to be developed under a cost-driven strategy 

with a production cost goal of $650/$750 million for the fifth ship and an operating and 

support cost goal of $2,700 or less per hour.  To do so, DD-21 would operate with a crew 

of 95.  The ship’s advanced gun system (AGS) would use GPS guidance to obtain 

accurate sustained fire at long ranges from a 155 mm gun.  AGS would be fully automated 

and unmanned.75 

Figure 6 illustrates the mission tasking that would be assigned to DD-21s.  Like 

Arsenal Ship, DD 21 was planned to have a standoff strike capability and respond to 

requests for fire from troops ashore through a variety of target identification and 

communications  systems. 

 

                                                

73  Interview with Admiral Charles Hamilton, January 22, 2002. 

74  Statement of the Honorable Lee Buchanan, Assistant Secretary of the Navy, RDA, to the US Senate 
Armed Services Committee, Sea Power Subcommittee, 21 April 1999. 

75  Federation of American Scientists, “Military Analysis Network, US Navy Ships—DD 21 Zumwalt,” 
<www.fas.org/man/dod-101/sys/ship/dd-21.htm>. 
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Source:   “DD 21 Modeling and Simulation Vision,” briefing by Thien Ngo for Sarah Fidd, 

PMS500TV, DD 21 Program Office, March 7, 2000, downloaded 2/1/03 at 

<www.amso.army.mil/topic/fcs/mar-wkshp/dd21.ppt>. 

Figure 6.  DD-21 Operations 

In November 2001, the Navy announced its intent to issue a revised Request for 

Proposal (RFP) for the Future Surface Combatant Program.  The DD-21 program would 

be changed and called the DD(X) “to more accurately reflect the program purpose, which 

is to produce a family of advanced technology surface combatants, not a single ship 

class.”76  According to the news release, the DD(X) program would: 

…provide a baseline for spiral development of the DD (X) and the future 
cruiser or “CG (X)” with emphasis on common hullform and technology 
development.  The Navy will use the advanced technology and networking 
capabilities from DD (X) and CG (X) in the development of the Littoral 
Combat Ship with the objective being a survivable, capable near-land 
platform to deal with threats of the 21st century.  The intent is to 
innovatively combine the transformational technologies developed in the 
DD (X) program with the many ongoing R&D efforts involving mission 
focused surface ships to produce a state-of-the art surface combatant to 

defeat adversary attempts to deny access for US forces.77 

                                                

76  DoD News Release Number 559-01, dated November 1, 2001. 

77  Ibid. 
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The announcement further stated that the Navy would continue to review the 

program and would select a single contractor in the spring of 2002.  On April 29, 2002, 

the Navy announced that Northrop Grumman Ship Systems was selected as the lead 

design agent for the DD(X) program. 

DD(X) continues three decades of naval research and development concerned with 

stealth and standoff precision strike.  DARPA has played an instigating role to develop 

and demonstrate disruptive concepts, but the impetus for change has not been strong, and 

high-level support has been episodic.  Consistent support and an internal constituency 

would be necessary to counter the objections of existing ship programs that stand to be 

disrupted, as well as to keep disruptive programs focused on a narrow set of high priority 

missions.  Without that support and focus, there has been continual experimentation with 

operational and technical concepts rather than progression to production and deployment.  

However, as suggested by the design objectives for the DD-21, the Navy does appear to 

accept the need to design its future surface combatant fleet around many of the basic 

concepts that DARPA helped conceive and demonstrate. 

D. Intelligence, Surveillance, and Reconnaissance 

A third aspect of the emerging RMA is fundamental improvement in the 

availability and use of information for planning and conducting military operations.  

Operation Desert Storm demonstrated new capabilities for “situation awareness,” 

distributed real-time decision making, and adaptability.  Numerous intelligence, 

surveillance, and reconnaissance (ISR) systems aboard satellites, aircraft, and unmanned 

aerial vehicles (UAVs) located both fixed and hidden targets, provided real-time data for 

precise targeting, performed battle damage assessment, and helped coordinate 

500,000 widely dispersed soldiers, sailors, and airmen.78  Many of these capabilities can 

trace their history to DARPA investments in ISR components and systems.  ISR 

investments have been an enduring core area of DARPA research since its inception, 

yielding a broad range of component and subsystem breakthroughs.  These include 

phased-array, synthetic-aperture, foliage-penetrating, and over-the-horizon radars; 

uncooled infrared cameras; and high-bandwidth, anti-jam data links and communication 

                                                

78  “Drones (RPVs)” at <http://www.pbs.org/wgbh/pages/frontline/gulf/weapons/drones.html> Thomas 
A. Keaney and Eliot A. Cohen, Gulf War Air Power Survey Summary Report (Washington, D.C.:  
Department of the Air Force, 1993) as quoted in Col Edward Mann, “Desert Storm: The First 
Information War?” Aerospace Power Journal, 1994. Joint C4ISR Support Center, Global Information 
Grid Support to CINC Requirements, May 15, 2001, p. 45. 
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systems.79  These systems have improved the fidelity of information and reduced the 

latency in the “sensor to shooter loop,” particularly by making ISR capabilities available to 

tactical users.  DARPA has also concentrated on developing crosscutting capabilities 

beyond the purview of a single Service. 

ISR systems interconnect several interdependent subsystems including: 

• Sensors to detect and monitor enemy and friendly forces 

• Platforms to deploy sensors 

• Processing to convert sensor data into coherent information and visualizations 

• Fusion to provide integrated knowledge and intelligence at different levels of 

detail 

• Communications links for dissemination of information and knowledge 

During Desert Storm, for example, JSTARS 80 combined synthetic aperture radar 

(sensor) with moving target indication (processing) on an E-8 aircraft (delivery).  Data 

were transmitted to ground stations (communications link) and consolidated with other 

information (fusion) at command centers to generate precise targeting information for 

attacking forces.  Pioneer Unmanned Aerial Vehicles (delivery) carrying TV cameras and 

infrared detectors (sensors) sent real-time data (links) to shipboard computers 

(processing) which, combined with satellite data (fusion), was used to find and attack 

enemy ground forces.81 

Early ISR systems were typically “national assets” controlled by intelligence 

organizations.  In the late 1950s, the Central Intelligence Agency (CIA) took control of 

satellite reconnaissance from the Air Force, thanks in part to Eisenhower’s desire to 

prevent military operational priorities from overly influencing national policy.  

Classification has been another reason for centralizing ISR capabilities in the intelligence 

community.  Information about enemy capabilities—and especially the methods used to 

acquire that information—are closely guarded secrets.  The National Reconnaissance 

Office (NRO) was established in late 1960 to centralize operations and reinforce high-level 

civilian control.82 

                                                

79  Richard Van Atta, Seymour Deitchman, and Sidney Reed, DARPA Technical Accomplishments, 
Volume III, IDA Paper P-2538 (Alexandria, VA:  Institute for Defense Analyses), July 1991. 

80  See page 21 for a description of JSTARS. 

81  “Drones (RPVs)” at http://www.pbs.org/wgbh/pages/frontline/gulf/weapons/drones.html. 

82  Greg Goebel, “Spy Satellites” at http://www.vectorsite.net/taspy.html. 



 

37 

Although the capabilities of national assets have improved dramatically over the 

years, their separation from operating forces, their centralized, hierarchical operating 

procedures, and classification issues have made it difficult to provide timely information to 

tactical commanders.  Information needed by commanders and planners may be collected 

and processed in time, but it is often embedded in a stream of data that works its way 

through the system too slowly to be tactically useful.83  If solicited from key individuals 

within the intelligence system, specific information can be extracted and forwarded hours-

to-days faster than normal.  An Air Force planner during Desert Storm cited an example of 

“normal time delays involved in getting information [through the formal system]:” 

We wanted a photo of a particular target. . . . [Brig Gen Buster C.] 
Glosson picks up the phone, calls [DIA Director Mike] McConnell, and we 
get the photo in about 4 hours. . . .  Twenty-four hours later, about, he gets 
a photo from CENTCOM [US Central Command] or CENTAF/IN 
[Intelligence].  About 24 hours after that, 48 hours later, we get the same 

photo from CENTCOM/J-2 [Intelligence].84 

In the Gulf War, operational planners regularly resorted to unofficial and informal 

arrangements outside the system.85  Certain flying units formed their own battle damage 

assessment cells.  Using gun-camera video and other information obtained outside 

intelligence channels, they bypassed the formal system almost entirely.86 

The increasing use of precision weapons has also strained traditional ISR systems.  

Soon after Desert Storm, the director of the Defense Intelligence Agency explained the 

following: 

…in the past the identification of a specific targeted building sufficed.  
Today precision delivery capabilities require further identification—down 
to a particular room in that targeted building.  This increase in the level of 

                                                

83  James R. Clapper, “Desert War: Crucible for Intelligence Systems,” in Alan D. Campen, ed., The 
First Information War:  The Story of Communications, Computers and Intelligence Systems in the 

Persian Gulf War (Fairfax, Va.:  AFCEA International Press, 1992), pp. 81–85, as quoted in 
Col Edward Mann, “Desert Storm:  The First Information War?” Aerospace Power Journal, 1994. 

84  Lt Col Dave Deptula, Washington, D.C., transcript of interview with Lt Col Suzanne B. Gehri, 
Lt Col Richard T. Reynolds, and Col Edward Mann, December 12, 1991, Desert Story Collection, US 
Air Force Historical Research Agency, Maxwell Air Force Base, Alabama, pp. 91–92,  as quoted in 
Col Edward Mann, "Desert Storm:  The First Information War?,” Aerospace Power Journal, Winter 
1994. 

85  Keeney and Cohen, Gulf War Air Power Survey, pp. 129–130. 

86  Mann, Desert Storm, p. 14. 
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targeting detail demands exacting geo-positional data, near-real time 

imagery, and fused all-source intelligence.87 

The following sections highlight DARPA’s role in two types of ISR systems that 

support tactical users:  UAVs and small satellites.  These systems were conceived to 

provide commanders in the field with the type of ISR capabilities only available at the time 

from large systems controlled by national leadership.  They also enabled entirely new types 

of ISR capabilities.  DARPA took the lead role in developing novel capabilities in both 

areas but faced major challenges in reducing them to practice because they challenged 

existing operational motifs and competed with organizations interested in incrementally 

improving existing capabilities.  Thus, the history of UAVs and small satellites illustrates 

the kind of problems involved in transitioning disruptive capabilities. 

1. Unmanned Aerial Vehicles 

UAVs encompass a range of vehicles including balloons, gliders, rotorcraft, and 

multiengine aircraft.88  We focus here on powered UAVs with either onboard or remote 

guidance.  There are three broad groups of such UAVs: 

• High-Altitude/Long Endurance.  Considered as substitutes for manned aircraft 

such as the EC-121 and U2, these large airframes can fly long-range at high-

altitudes with relatively heavy payloads. 

• Medium-Scale.  These UAVs perform low-altitude reconnaissance, electronic 

warfare, and strike.  Weighing between 500 and 5,000 pounds, they can fly 

quickly and maneuver in adverse weather conditions, day or night. 

• Tactical or “Mini” UAVs.  These are essentially scaled up model airplanes 

characterized by low-speed, low-altitude, limited endurance, and small 

payloads.  They are designed to be cheap and easily maintained and, hence, 

plentiful.89 

The desire to reduce the cost in men and aircraft during the Vietnam War focused 

attention on remotely piloted vehicles, a form of UAV, for tactical reconnaissance 

                                                

87  James R. Clapper, Jr., “Challenging Joint Military Intelligence,” Joint Forces Quarterly, Spring 
1994, p. 94. 

88  Some of these vehicles that could be piloted from another location were termed “remotely piloted 
vehicles” (RPVs), but that term now appears to be subsumed into the larger UAV term.  It is useful to 
note that one major difference between UAVs and RPVs is that RPVs have been defined by the DoD 
as “unmanned, powered, airborne vehicles which are controlled by man.”  (Statement of Mr. Robert 
Parker before the Senate Armed Services Committee, 1976 (Y4.AR5/3:P94/6/976/pt 10). 

89  US Congress, testimony before the Senate Armed Services Committee, March 1974, 
Y4.Ar5/3:P94/6/1975/pt. 6. p. 3038. 
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missions deep behind enemy lines.90  The Firebee and variants, medium-scale RPVs, 

provided surveillance.91  A rotorcraft RPV called SNOOPY, developed by the Navy and 

improved through several DARPA projects, carried various payloads:  a low-light-level 

TV system, communications and guidance systems, a moving target indication radar, a 

hypervelocity gun, a laser designator rocket system, and other weapons.  Two DARPA 

experimental rotary systems designed to demonstrate remote target acquisition (NITE 

PANTHER) and standoff precision strike (NITE GAZELLE) at ranges over 100 nautical 

miles were both used successfully.92 

In 1971, DDR&E Dr. John Foster, a model airplane enthusiast, recommended that 

the DARPA RPV programs move from expensive and complicated helicopter platforms 

such as NITE GAZELLE and instead focus on lightweight, inexpensive model airplane 

technology.  After a 1971 Defense Science Board study of RPVs submitted a positive 

report on RPV progress, DARPA initiated the Mini-RPV Program to “evolve new Service 

options for low-cost, low speed, small, unmanned aircraft for missions such as 

reconnaissance, target acquisition, target laser designation, or target strike.”93  DARPA’s 

role was critical to the overall RPV development and fielding effort.  Testifying in 1974, 

Mr. Robert Heeber, Deputy DDR&E, observed, “As a result of the Services’ combined 

experience, a higher priority for RPV developments has not been emphasized in the past 

because of technical problems associated with reliability, communications, control, sensors 

and problems of operational concept which must be developed along with the technology 

if a real military capability is to be achieved.”94 

The initial RPVs resulting from DARPA’s effort—Praerie and Calere—had 

exchangeable modular payloads.  Weighing 75 pounds and powered by a modified lawn 

mower engine, they could carry a 28-pound payload for 2-hours.  The Praerie carried a 

daytime TV and a laser target designator.  Calere carried a lightweight forward-looking 

infrared (FLIR) detector and laser target designator combination.  The Praerie was 

                                                

90  Congressional Budget Office.  Options for Enhancing the Department of Defense’s Unmanned Aerial 
Vehicle Programs (Washington, DC:  Congressional Information Service, 1998), p. 13. 

91  US Army Aviation Center:  Unmanned Aerial Vehicle Study, Ft. Rucker AL, 1993. 

92  Van Atta et al., DARPA Technical Accomplishments, Vol. I, p. 28-3. 

93  George Heilmeier, Testimony before the Senate Committee on Armed Services, FY78 Authorization 
for Military Procurement, Research and Development and Active Duty, Selected Rescue, and Civilian 
Personnel Strengths, Research and Development, March 17, 23, 29–31, 1977, CIS 77-S201-30, 
p. 6240. 

94  US Congress, testimony before the Senate Armed Services Committee, March 1974, 
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intended to be an austere system with a mass production cost of $10,000 each.  The first 

flight of Praeire I occurred in 1973 as part of a joint DARPA-Army program.  DARPA 

subsequently developed the Praerie II, Calere II, and Calere III with reduced radar and IR 

signatures, improved sensors, electronic warfare capabilities, FLIRs, laser designators, and 

the ability to fly for up to 6 hours. 

In 1977, DARPA Director George Heilmeier reported to Congress that DARPA 

had succeeded in developing mini-RPVs to the point that the DARPA mini-RPV program 

would be ending: 

After developing mini-RPV concepts and supporting technologies for five 
years, we are successfully completing and transitioning these technologies 
to the Services.  In this time, new low-cost options for some critical 
airborne missions have been demonstrated by DARPA and accepted by the 
Services for specific mission evaluation.  The survivability of such RPVs 
against air defense has been evaluated both analytically and in tests against 
real weapons so that Service system mission designs can be confidently 
pursued.  Supporting payloads for laser designation and anti-jam command 
and control have been successfully developed.  The DARPA program will 
end after the final ICNS (integrated communications/navigation system) 

and loiter mine developments in FY1978.95 

Problems in Transitioning Mini-UAVs 

Although various RPV transition efforts looked very promising in 1977, the actual 

path to deployment would prove long and difficult.  The end of US military involvement in 

Vietnam led to a massive reduction of US military forces, including elimination of Air 

Force RPV organizations in 1976.  Firebee-derived RPVs for flak suppression, chaff 

dispensing, target designation, and weapons delivery roles were successfully 

demonstrated, but these expanded roles were never performed operationally.  Air Force 

interest shifted to cruise missiles. 

The Army’s Aquila Program emerged out of the initial DARPA-Army 

collaboration on Prairie.  This program devolved into what at best could be termed “an 

acquisition nightmare” that is almost universally acknowledged as an example of what not 

to do in an advanced technology acquisition program.96  Aquila began as a System 

Technology Demonstrator (STD) in 1974.  It sought to demonstrate the capability to 

                                                

95  George Heilmeier, CIS 77-S201-30. 

96  William D. Knox, Of Gladiators and Spectators:  Aquila A Case for Army Acquisition Reform, 
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perform reconnaissance, acquire and identify targets, and survive.  As a demonstrator 

project it was “loosely spec’d” and built using largely commercial components.97  The 

program succeeded in showing that a reconnaissance UAV for meeting tactical Army 

needs was achievable.  An acquisition program was subsequently initiated in 1978, and full 

scale development began in 1979.  The estimated cost was $123 million for a 43-month 

development effort.  This was to be followed by a $440 million procurement of 780 air 

vehicles and associated equipment.98  However, by the time the Army abandoned the 

program in 1987 due to cost, schedule, and technical difficulties, the Aquila Program had 

cost over $1 billion, and future procurement costs were expected to have been an 

additional $1.1 billion for 376 aircraft.99 

The original mission and design for Aquila was relatively simple, yet tactically 

useful.  It was to be a small, propeller-driven aircraft that could be operated by four 

soldiers, providing ground commanders with real-time battlefield information about enemy 

forces located beyond ground line of sight.100  But as full-scale development began, more 

missions and requirements were added.  Considerable confusion developed over the 

specifics of how Aquila would be deployed and what branch within the Army ought to 

own the capability.  Should it belong to the artillery for deep targeting, to intelligence for 

general intelligence gathering, or to field commanders (divisions or Corps) for intelligence 

and operational planning?101  Ultimately the lack of cooperation among these Army 

branches and the inability to decide on the mission undermined the Aquila program.102  

With the escalation in cost and the delays in the program, Aquila was canceled in 1988, 

having “failed to field a system the Army sorely needs.”103  By the time of termination, the 

                                                

97  Ibid., p. 3. 

98  US General Accounting Office, Unmanned Aerial Vehicles:  DOD's Acquisition Efforts, Testimony, 
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99  Ibid. 
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list of avionics and payloads required by various Army organizations had grown well 

beyond the carrying capacity of the small aircraft.104  (Requirements growth and divided 

responsibility continue to inhibit Army procurement of UAVs to this day.) 

Meanwhile, US combat operations in the early 1980s persuaded Secretary of the 

Navy Lehman of the need for an on-call, inexpensive, unmanned, over-the-horizon 

targeting, reconnaissance, and battle damage assessment capability for local Navy 

commanders.  In July 1985, Lehman directed the acquisition of UAV systems based on 

nondevelopmental technology.  A competitive fly-off was conducted, leading to 

procurement in December 1985 of two Pioneer systems, an Israeli system based on the 

Praeire.105  Initial deliveries were made in July 1986, and the aircraft were deployed on the 

battleship USS Iowa in December 1986.  During 1987, three additional systems were 

delivered to the Marines, where they were operationally deployed onboard amphibious 

assault vessels and with land-based units.  All of these UAVs were subjected to 

accelerated testing. 

With the termination of Aquila, the Army was left with an unmet need for long-

range artillery spotting.  Based on the Navy’s success with Pioneer, a joint service 

program was formed.  As a result, the Army fielded Pioneer in 1990.106  In 1991, Pioneers 

flew nearly 300 reconnaissance sorties at the beginning of operation Desert Storm.107  In 

one of the more unusual events of the war, a group of Iraqi soldiers attempted to 

surrender to a Pioneer flying low over the battlefield by waving white flags at its miniature 

TV camera.  (Perhaps they knew that it had a real-time link to a warship that could 

quickly respond with artillery fire.) 

Second Generation Efforts 

After transferring its mini-RPV programs to the Services, DARPA undertook no 

major tactical UAV system developments for several years.  DARPA did, however, 

continue to develop UAV application concepts.108  It also worked on enabling 

technologies such as miniature sensors, anti-jam data links, the Integrated 
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Communications-Navigation System (ICNS), and classified technologies for Intelligence 

agencies. 

From 1980 to 1982, the DARPA TACIT RAIN program investigated advanced 

concepts for High Altitude Long Endurance (HALE) UAVs to perform reconnaissance, 

surveillance, and target acquisition missions.  The objective was to find ways to keep 

UAVs aloft for days, even weeks.  TACIT RAIN investigated nuclear-, solar-, and 

microwave-powered motors, as well as exotic materials and designs.  These were 

unfettered, technology-push studies seeking to generate new ideas.109  This program 

successfully demonstrated very long-endurance and high-altitude operation but failed to 

receive support to move into acquisition. 

In 1984, DARPA initiated the Amber program.  The Amber concept traced back 

to 1978, when a small firm, Leading Systems Incorporated, headed by innovative UAV 

developer Abraham Karem, approached DARPA with ideas for developing a long-

endurance UAV.  DARPA Director Robert Fossum funded a series of studies to 

demonstrate the feasibility of the suggested technologies, and he became an advocate for 

the concept.110  Subsequently, DARPA funded Amber with the aim of creating a long 

endurance, low observables UAV with sophisticated sensors for photographic 

reconnaissance and electronic intelligence missions.  With the support of Navy Secretary 

Lehman, a strong backer of UAVs, the Navy joined the program after initial flight 

demonstrations. 

The Amber program ran from 1984 to 1990.  The Amber aircraft was 15 feet long, 

with a wingspan of 28 feet.  It weighed 740 pounds and was powered by a four-cylinder, 

liquid-cooled piston engine.  It had an inverted-vee tail, which protected the propeller 

during takeoff and landing.  The airframe was made of plastic and composite materials, 

mostly Kevlar.  Amber I first flew in October 1989.  Seven Amber I systems were built 

and were used in evaluations through 1990.  Amber had a reported flight endurance of 

more than 38 hours.  It advanced earlier DARPA developments in materials, computers, 

communications, and sensors. 
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In the midst of the Amber program, Congress expressed concern about the failure 

of the Services to deploy UAVs and about the direction of UAV development in general.  

The Conference Report for the Department of Defense Authorization Act of FY1987 

contained a request asking the DoD to submit a UAV Master Plan with its FY1988 budget 

request.  The House Armed Services Committee further recommended that the Assistant 

Secretary of Defense for Command, Control, Communications, and Intelligence merge all 

the Service programs for all classes of UAVs.111  The FY88 Defense Appropriations Act 

then consolidated all nonlethal UAV developments into a Joint Program Office (JPO) in 

the Office of Secretary of Defense, transferring all UAV research, development, test and 

evaluation from the Services and DARPA to the JPO. 

Through the JPO, the Services determined that Amber was not appropriate for 

their operational concepts.  Both the Army and the Navy argued that short-range UAVs 

were their first priority, and they supported the development of the Hunter and Outrider 

UAVs instead.  A fundamental disagreement appears to have arisen between DARPA and 

the Amber developer on the one hand, and the Navy program manager on the other.  The 

Service participants were looking for a physically robust forward deployable system, while 

Amber had been conceived as a system that would be operated from prepared landing sites 

behind the combat zone.  This was because it was a large system relative to mini-UAVs 

such as Aquila; therefore, it required prepared airfields and trained, technically proficient 

operators.112  Moreover, Dr. Karem viewed himself as having to push the technology over 

the opposition of (from his perspective) less informed government participants.  DARPA 

participants vouched that the technology was excellent as conceived and viewed the 

problem as arising from a Service inability to incorporate the technology into new 

operational modes that would make use of it.  In Service participants’ views, there was 

difficulty controlling the contractor’s use of technology and money in what they tended to 

view as a continuing science project. 

The end result was an impasse between DARPA, seeking to push the state of the 

art, and the Navy, seeking to develop a working system that fit its existing operational 

concept.  Funding for Amber was first cut, and then the program was terminated.  LSI 
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went out of business and sold the technology (including its export version, the Gnat-750) 

to Hughes, which in turn sold it to General Atomics, where it ultimately evolved into the 

Predator.  Meanwhile, Hunter suffered three test flight crashes, which led to the 

cancellation of the program.  The Outrider became bogged down in increasing 

requirements from the Army and the Navy, resulting in an expensive system that did not 

perform any particular mission well.113 

Third Generation Efforts 

Following the Gulf War, a Defense Science Board (DSB) study highlighted serious 

deficiencies in airborne ISR, particularly for wide-area coverage.  The report concluded 

that there was a need for enduring loitering ISR capabilities and determined that a family 

of UAVs was needed.114  The regional combatant commanders expressed a need for long 

endurance surveillance for counterdrug and peacekeeping missions.115  Previously, in 

1990, the Joint Requirements Oversight Council (JROC) had set down a requirement to 

establish a long-endurance Reconnaissance, Surveillance, and Target Acquisition (RSTA) 

capability: 

The intent was to provide warfighting commanders in chief (CINCs) with 
the capability to conduct wide-area, near-real-time RSTA (reconnaissance, 
surveillance and target acquisition), command and control, SIGINT, 
electronic warfare, and special-operations missions during peacetime and 
all levels of war.  The CINCs would be able to exercise this capability 

against defended and denied areas over extended periods of time.116 

A 1993 DSB study on Global Surveillance, co-chaired by Robert Hermann and 

Larry Lynn, looked at the issues in greater detail and reinforced the need for endurance 

UAVs (and proposed the development of small radar satellites, which will be described in 

the next subsection).  At the time, there were three endurance UAVs—known as Tier I, 

Tier II, and Tier III—in use or in development.  Tier I was the Gnat 750 (derived from 

Amber), which provided a quick reaction capability; Tier II was a proposed program to 

scale up the Gnat-750 into a medium altitude endurance UAV, which would later became 

known as Predator; and Tier III was a classified technology development program for a 

stealthy, very long endurance capability.  Top OSD and intelligence community 
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leadership—Secretary of Defense William Perry, Under Secretary of Defense John 

Deutch, and James Woolsey, Director of the CIA—were concerned that the proposed 

approach for meeting the Tier III requirement was far too expensive.  They initiated an 

internal review of all airborne and satellite surveillance in mid-1993, led by Larry Lynn, 

who had just rejoined the government as Deputy Under Secretary for Advanced Systems 

and Concepts.  A 3-month study, drawing on the work of the DSB studies, concluded the 

following: 

• There was a need for greater focus and leadership attention in airborne 

reconnaissance. 

• The Tier II Program should be accelerated. 

• The Tier III Program should be terminated and replaced with a U-2 like UAV 

with unit flyaway cost as a major requirement.  (The study argued that this 

flyaway cost could be $10 million.) 

In response, Perry, Deutch, and Woolsey, supported by Emmett Paige (Assistant 

Secretary of Defense for Command, Control, Communications and Intelligence) and 

General Mike Carns (Vice Chairman of the Joint Chiefs of Staff), directed the following: 

• The formation of the Defense Airborne Reconnaissance Office (DARO), 

directed by General Kenneth Israel, reporting to Larry Lynn117 

• The acceleration of Tier II 

• The initiation of a “Tier II+” Program, replacing Tier III 

Israel and Lynn were convinced that no DoD organization other than DARPA 

could sustain the focus on cost that would be required to succeed in the goals of Tier II+.  

They convinced DARPA Director Gary Denman to allow DARPA to manage the effort, 

with DARO providing most of the funding.  DARPA was tasked to flesh out a system 

concept for the Tier II+ while maintaining an aggressive unit flyaway price goal of 

$10 million.118 

                                                

117  The formation of DARO also responded to continuing congressional concerns about DoD’s 
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47 

Two deployed UAVs, Predator and Global Hawk, resulted from these efforts.  

Predator, the Tier II system based on previous DARPA technologies,119 was designed for 

near-real-time reconnaissance, surveillance, target acquisition, and battle damage 

assessment in all weather conditions.120  It has a flight duration of more than 20 hours and 

a flight range of 926 kilometers.  Its communications system includes a satellite link to 

relay images beyond line of sight of its ground control station.121  Perhaps most 

importantly, Predator’s first experimental flight was just 6 months after program initiation, 

thanks in part to the use of the then experimental Advanced Concept Technology 

Demonstration (ACTD) process.  The ACTD process provided for streamlined 

management and oversight, early participation of the user community, and a tight 

schedule.122  It also permitted advanced operational prototypes to be sent to CINCs for 

experimental use.  As a result, Predators were deployed in Bosnia about a year later.  They 

were subsequently used in Kosovo, in the No-Fly Zones in Iraq, and in Afghanistan, where 

it also was used as an armed UAV (with Hellfire missiles). 

Global Hawk, the Tier II+ system (also based on previous DARPA 

technologies)123 is a large aircraft designed to have 24-hour loiter time over the target 

area.  The aircraft carries both an EO/IR sensor and a SAR with moving target indicator 

(MTI) capability, allowing day/night, all-weather reconnaissance.  It can provide wide-

area coverage (up to 40,000 square nautical miles per day) with low resolution, side-

looking SAR images, or high resolution spot SAR images.124  Sensor data is relayed over 
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line-of-sight (X-band) and/or beyond-line-of-sight (Ku-band SATCOM) data links to its 

Mission Control Element (MCE).125 

On the Global Hawk program, DARPA pioneered several new acquisition methods 

to speed technology transition.126  Like Predator, the program was designated an ACTD.  

It also used Section 845 Other Transaction Authority (OTA), which allowed DARPA to 

waive almost all traditional acquisition rules and regulations in favor of a tailored program 

structure with increased contractor design responsibility and management authority.  

Integrated Product Teams composed of contractor and government personnel worked 

together to resolve issues.  The Global Hawk program had only one firm requirement:  a 

unit flyaway price of $10 million for air vehicles 11–20 (in FY94 dollars).  All other 

performance characteristics were stated as goals and could be traded to achieve the target 

price.127 

Although the Global Hawk is still in an early acquisition phase, it was deployed in 

support of Operation Enduring Freedom in Afghanistan.128  The method of deployment 

was unique in that nontraditional crewmembers, mostly from the test and evaluation 

community, were used as operators.  A turning point in the transition from acquisition to 

deployment for both Global Hawk and Predator occurred when General Joseph Ralston, 

Commander of the Air Force Air Combat Command, formed an operational UAV 

squadron.  This resulted in a cadre of Service operational and development personnel to 

take over the program from DARPA.  The Air Force subsequently set up a UAV battle lab 

to explore operational concepts.129 

Despite the recent enthusiasm for UAVs, many challenges remain.  As late as 

1997, some members of Congress were still skeptical about DoD’s UAV acquisition 

process.  For example, Representative Duncan Hunter stated, “It seems that over the last 
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20 years we have spent billions of dollars developing a variety of [UAV] platforms, but for 

some unknown reason, there are precious few assets available in inventory.”130  Also, 

despite Predator’s successful employment in Bosnia, Kosovo, Iraq, and Afghanistan, a 

report released in October 2002 from the DoD Office of Operational Testing and 

Evaluation found that the Predator is “effective but not without limitations and 

difficulties” (e.g., poor location accuracy, communications failures, and sensitivity to ice 

and rain) and “suitable, though reliability and maintainability problems persist.”131   

One-third of the 60 Predators acquired to date have crashed, due to mishaps, weather, or 

losses over enemy territory.132 

While difficulties persist, Predator and Global Hawk signify the beginning of UAV 

acceptance as a vital element of the US force structure.  Early on, DARPA recognized the 

warfighting potential of deploying sensing devices on small UAVs.  They then fostered the 

development of various UAV systems and enabling technologies such as structures, 

propulsion, guidance, sensors, and communications.  With top leadership and continued 

congressional support, the potential of UAVs is becoming a reality. 

2. Satellites 

Traditionally, US space reconnaissance capabilities have been based on a small 

number of large, expensive systems that are vulnerable to single point failure.  High system 

purchase costs, and operational costs in the billions of dollars per year, put great pressure 

on the intelligence community to search for alternatives.  Since the mid-1980s, the concept 

of “lightsats”—a large constellation of smaller, less expensive satellites—has been 

explored.  Lightsats could offer several advantages, including: 

• Lower launch costs, due to reduced payload weight 

• More frequent revisit times, due to a large constellation 

• Improved global coverage, due to greater satellite distribution 
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More importantly, lightsats could enable new mission capabilities, such as: 

• Continuous deep observation of mobile targets 

• A change in paradigm/operational concept in which a theater command is 

given direct access to data from the satellite and, in some cases, the ability to 

task the system (as opposed to the traditional model in which satellites are 

national assets whose data is downloaded to national organizations for 

processing and forwarding to users) 

The first lightsat developed by DARPA’s Advanced Satellite Technology Program 

was the Global Low-Orbit Message Relay (GLOMR) communications satellite launched 

by a space shuttle in October 1985.133  MACSAT was a DARPA technology 

demonstration satellite orbited in May 1990.  It carried two UHF transmitters in a low 

polar orbit.  It was a store-and-forward satellite capable of data uplink/downlink.  During 

the Gulf War, a squadron of the 2nd Marine Aircraft Wing was given exclusive use of this 

satellite and used it to transmit logistics information to its US headquarters.  The squadron 

gave a favorable evaluation of this link, with particular emphasis on the concept of 

dedicating the satellite for use by a single unit.134 

Still, significant shortfalls in imaging capabilities became apparent during the Gulf 

War and later in the Balkan conflict.  Satellite imagery coverage was not continuous, so 

Iraqi forces were able to move without detection by satellite in the periods between 

overflights.135  In the Balkans, cloud cover impeded the detection and tracking of Serbian 

armored forces.136  Finally, imagery collected by national systems often was not provided 

in usable forms to tactical commanders on timelines that would allow the information to 

be exploited.137  This was particularly a problem for information concerning mobile forces. 

Discoverer II (DII), a satellite radar demonstration program, was intended to 

address these issues.  Based on DARPA-developed technologies for space-based radar 

(SBR) with Ground Moving Target Indication (GMTI) and Synthetic Aperture Radar 

(SAR) imaging capabilities, DII would seek to provide all-weather imagery for near-real-
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time reconnaissance of mobile and fixed targets, provided directly to tactical commanders 

in a system that would be tasked by these commanders.  The effort was to be co-

sponsored by DARPA, the Air Force, and the National Reconnaissance Office (NRO).  In 

a parallel effort, the Army was prepared to modify an existing tactical ground station to 

provide an interface for the ground force commander. 

A 1997 DARPA-sponsored study proposed an initial concept for DII.138  While 

holding the cost of satellites to less than $100 million each, the system intended to provide 

three new types of capabilities:139 

• Deep, broad area, near-continuous, near-real-time, GMTI to allow tracking of 

adversary vehicles 

• High-resolution (about 1 meter), three-dimensional SAR imaging to support 

precision targeting 

• Tasking by joint task force commanders, who would directly receive 

downlinked data on both fixed and mobile targets 

DII was intended to be a staged technology R&D program.  In the first phase, 

industry would conduct detailed trade studies necessary to define a demonstrator system 

for the 2005 time frame and an affordable objective space-based radar system for the 2010 

time frame.  Concurrently, a risk reduction program would feed results into the 

demonstrator effort.  If an affordable objective system were deemed achievable, Phase II 

would build and fly two satellites.  That demonstration would show how an objective 

system could provide deep-look access into denied areas and near-continuous coverage 

from diverse look angles over the battlefield, complementing UAV imagery.  It would 

allow the joint community to make an informed decision about full-scale deployment.140 

Full deployment of an entire DII constellation of 24 satellites would provide a 

major improvement in ISR capabilities.  SAR imaging would not be impacted by night or 

cloud cover.  Revisit rates would be on the order of 15 minutes, making tracking of 

movable targets possible under certain circumstances.  Tasking by theater commanders 

and a direct data link to them would provide a revolutionary improvement in 

responsiveness.  Finally, DII would allow the US to take fuller advantage of the revolution 
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in munitions guidance.141  Attacking targets with precision depends on knowing their 

locations with comparable precision to the munition’s guidance system.  For low-flying 

cruise missiles or aircraft, three-dimensional data is required for route planning.  As 

planned, DII would provide three-dimensional geolocation information with an accuracy 

of roughly 1 meter. 

The Air Force wanted DIIs to augment systems such as JSTARS, U-2 aircraft, and 

UAVs.142  Perceived advantages of DII were more continuous access, direct and timely 

reporting to support targeting, and freedom from burdensome intelligence community 

security classifications and procedures.  The space-based radar option also aligned with an 

Air Force corporate decision to move more surveillance and reconnaissance functions to 

space and to give increased priority to space-related research and development.143  The 

Army was interested in exploring the feasibility and utility of delegating collection 

management authority to a corps commander, as well as in the type of imagery that could 

be made available.144  From DARPA’s perspective, DII involved high-risk technologies, 

necessitating an on-orbit demonstration. 

Because DII was a risky, long-term program, DARPA did not view it as serious 

competition for the full range of NRO’s planned Future Imagery Architecture (FIA) 

systems.  NRO, however, believed that DII would compete with a segment of FIA.  DII 

also highlighted a potential future conflict between the role of NRO and the Air Force’s 

plans to migrate key surveillance and reconnaissance capabilities from aircraft to 

spacecraft.145  One report noted: 

The exact implications of this vision of future military ISR needs for space 
reconnaissance are not totally clear because of uncertainties at this point 
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over the relative roles of airborne reconnaissance systems, nonintelligence 

space surveillance systems, and space reconnaissance systems.146 

An influential January 1998 DSB task force report on Satellite Reconnaissance 

reinforced this notion, pointing out that the roles and relationships of these organizations 

would have to be resolved.  To allay NRO concerns that the DII concept would be 

redundant to the FIA, the DSB proposed establishment of a joint program office, co-

sponsored by the Air Force, NRO, and DARPA.147  This was done, and in April 1998, the 

program was formally named Discoverer II.148  In a parallel effort, the Army committed to 

modify an existing tactical ground station to provide an interface for the ground force 

commander. 

Despite the apparent resolution of organizational conflicts, DII experienced 

problems in Congress, which viewed DII as an acquisition program, not a demonstration.  

In June 1998, the House Appropriations Committee recommended elimination of DII 

funding because DoD had not provided the required notification for a major new start.  

Press coverage noted the absence of a formal requirements document for DII, as would be 

required if DII were an acquisition program.149  These issues were overcome, however, 

and FY 1999 funding was provided.  In February 1999, DARPA selected contractors for 

phase 1a of DII.150  In September 1999, NRO also announced award of a contract to 

Boeing for development, launch integration, and operation of FIA.151 

In the FY 2000 budget process, the House Appropriations Committee again 

expressed opposition to DII and recommended that the program be canceled.152  A 

number of members of Congress then wrote in support of DII, noting that CINC 

SPACECOM had characterized it as his number one technology program.153  Secretary 
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Cohen mentioned DII in his letter accompanying DoD appropriations appeals.154  The full 

Congress restored funding of $40 million (a reduction of $65.8 million from the request) 

under the restriction that this funding could be used only to complete the Phase I study 

portion of the program and to cover associated program management costs.155  Phase Ib 

contract awards for DII were subsequently announced in May 2000.156 

In the authorization process for the FY 2001 defense budget, both the House and 

Senate committees supported DII, but not at the level of $129 million requested by DoD.  

Instead, they authorized $30 million for continued space-based radar risk reduction and 

technology development and directed the Secretary of Defense to prepare an SBR 

roadmap by May 1, 2001, addressing: 

• The operational requirements for space-based GMTI, Digital Terrain 

Elevation Data (DTED), and SAR capabilities 

• The relationship of an SBR system to other current and planned air and space-

based assets 

• The technologies needed to enable an affordable and operationally effective 

SBR system 

• Why a pre-acquisition, space-based technology demonstrator would be cost-

beneficial157 

However, during the FY 2001 defense appropriation process, House appropriators 

yet again expressed opposition to the program.  Senate appropriators supported 

continuation, but the House decision to terminate the program was sustained in the 

appropriations conference: 

The Committee makes this recommendation for the following reasons:  
(1) Discoverer II has no documented requirement or concept of operations; 
(2) the cost of engineering and manufacturing development phase of the 
program, which the program office estimates at $702 million and which 
will in all likelihood exceed $1 billion, is of a magnitude ordinarily 
associated with the development of fully operational satellites and therefore 
unaffordable given the limited operational benefits of a technology 
demonstration program; (3) the Department has conducted no trade-off 
analysis between Discoverer II and other systems and processes that could 
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deliver ground moving target indication data to warfighters; and, (4) the 
Department has failed to analyze the impact a Discoverer II constellation 
would have on an already overtaxed imagery processing, exploitation, and 
dissemination system. 

Even if successful, there is no guarantee the Air Force could ever build, 
launch, operate, and maintain a Discoverer II constellation without a 
substantial top line increase to its budget.  By some estimates the cost of a 
fully functional Discoverer II constellation could reach $25 billion.  In face 
of other severe shortfalls in space and aircraft modernization, the 
Committee concludes that Discoverer II is of low priority and recommends 

its termination.158 

Following termination of the DII program, increased attention was given to 

appraisal of requirements for a space-based radar.  This included an Analysis of 

Alternatives and the development (in 2001) of a Multi-Theater Target Tracking Capability 

(MT3C) Mission Needs Statement (MNS).159  The National Space Architect initiated a 

related multi-service, multi-agency effort to develop an SBR Roadmap.160 

Additionally, an SBR joint program has been established.  The SBR program is 

intended to develop an ISR system capable of providing ground moving target indication, 

synthetic aperture radar imaging, and digital terrain and elevation data over a large portion 

of the Earth on a near-continuous basis.161  USAF Space and Missile Systems Center 

serves as the lead with principal participation from USAF Electronic Systems Center, the 

National Reconnaissance Office, US Army, and US Navy.162  In July 2001, the Under 

Secretary of Defense (Acquisition, Technology & Logistics) directed a requirements and 

risk reduction effort to provide the space element of a future air/space ISR system no later 

than fiscal year 2010.  The fiscal year 2002 President’s Budget had requested $50 million 

for SBR and cited it as one of the transformation programs in the amended fiscal year 
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2002 budget request.  The President’s Budget Estimates for fiscal year 2003 included 

$91 million for space-based radar.163 

The history of DII highlights the difficulty of performing inherently expensive 

demonstrations of disruptive capabilities that cross traditional organizational boundaries.  

The high cost invited demands to link the capability to specific requirements and pursue it 

like an ordinary system acquisition.  This is difficult to do for a disruptive capability that 

addresses needs in a new way, as there is not a large base of experience from which to 

draw.  And because organizational boundaries were being crossed, competition for 

missions clouded the process.  With the current administration’s focus on space-based 

capabilities, a more forceful imprimatur may evolve for capabilities like DII. 

IV. CONCLUSIONS 

A. Insights from the Reviewed DARPA Programs 

DARPA has been instrumental in the development of a number of technologies, 

systems, and concepts critical to the RMA.  It did so by serving as DoD’s corporate 

research activity, reporting to the top of the organization, with the flexibility to move 

rapidly into new areas and explore opportunities that held potential for “changing the 

business.”  DARPA acted as a catalyst for innovation by defining research programs linked 

to DoD strategic needs, seeding and coordinating external research communities, and 

funding large-scale demonstrations of disruptive concepts.  In doing so, the DARPA 

programs described in this study presented senior DoD leadership with opportunities to 

develop disruptive capabilities.  With consistent senior leadership support, typically from 

the highest levels of the Office of the Secretary of Defense and the Services, development 

of these disruptive capabilities transitioned into acquisition and deployment.  Otherwise, 

only the less disruptive elements moved forward.  Disruptive concepts also tended to 

progress further if they: 

• Were focused on a small set of clear, high priority missions 

• Did not compete directly with the missions of existing large platforms 

• Involved only a single Service 

• Did not require multiple contractors for integration 

• Could be run as classified programs 
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• Could be brought to an acquisition decision during the tenure of the initial 

high-level decision makers. 

To illustrate, Table 1 compares the F-117A, UAVs, and ASSAULT BREAKER 

along these dimensions.  The text below elaborates on these observations in these cases 

and in the others described in this study. 

In championing stealth, DARPA harnessed industry ideas and funded the 

considerable engineering work required to enable top OSD and Service leadership to 

proceed with confidence with a full-scale acquisition program.  The F-117A was a clear 

success:  a disruptive capability that proceeded from idea to initial deployment in just 

5 years.  Low-observable aircraft had been built before but were not pursued for combat 

applications.  DARPA provided a venue for industry to explore new systems designs.  It is 

doubtful that the Service R&D process would have embraced and pushed this radical 

concept into multiple applications.  With support from OSD leadership, DARPA set out 

priorities and obtained funding for the considerable engineering work needed to 

demonstrate the HAVE BLUE proof-of-concept system, which enabled top OSD and 

Service leadership to proceed with confidence.  Once persuaded, OSD and Service 

leadership provided funding and support for a full-scale acquisition program.  OSD 

leadership kept the F-117A program focused on a limited set of initial, realistic goals and 

worked with Congress to protect its budget.  The F-117A was developed and fielded 

under the highest levels of secrecy, leading to a “secret weapon” capability—exactly what 

DARPA and top DoD leadership had envisioned. 

Table 1.  Comparison of F-117A, UAVs and ASSAULT BREAKER 

 F-117A UAVs Assault Breaker 

Mission Clarity Relatively focused, 
high-priority mission 

Multiple missions, ops. 
concepts & tech. needs 

Change in mission need 
during development 

Mission 

Competition 

Focused on missions 
that existing aircraft 
could not perform 

Overlapped large 
platform missions 

Substitute for a core 
mission of large 
platforms 

Jointness Attached to single 
platform owned by 
individual service 

Multiple platforms but 
single-service 
deployment 

Intrinsically joint, 
requiring major changes 
in doctrine 

Integration District platform 
implemented sole-
source 

Multiple platforms but 
single contractor for 
each 

Multiple contractors for 
each “system of 
systems” component 

Openness Secret and “black” 
(compartmentalized) 

Mixed secret/black and 
open 

Open 

Timing Brought to acq. decision 
during a single 
administration 

Successful transition 
once top-level 
imprimatur given 

Demonstration 
completed after initial 
decisionmakers gone 
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In standoff precision strike, DARPA worked for years on technologies for finding, 

precisely hitting, and destroying targets on the battlefield under a variety of conditions.  

Based on detailed threat definition studies, DARPA conceived and developed ASSAULT 

BREAKER, an intrinsically joint concept for a “system-of systems” that challenged 

existing operational concepts and organizational structures.  While DARPA and the 

Services could have incrementally developed and linked pieces in a step-wise manner, the 

integration of these capabilities into an end-to-end system demonstrated a significant new 

capability for attacking tank echelons deep in enemy territory. 

Through a number of mechanisms OSD tried to provide dedicated and sustained 

financial and organizational resources to implement ASSAULT BREAKER components.  

But the Service acquisition system dissipated and delayed the subsequent development 

programs, diluting the original vision for a joint capability.  However, the success of 

various technology elements of ASSAULT BREAKER brought more attention to the 

possibilities for integrated standoff precision strike.  Standoff precision strike capabilities 

are still evolving today, in some cases moving beyond the concepts DARPA promulgated 

and demonstrated.  However, the terminally-guided precision munitions envisioned for 

ASSAULT BREAKER—as well as subsequent “smart weapons” concepts for standoff 

precision strike against mobile, elusive targets—has not been acquired or deployed.  

Among the reasons: 

• Firing a weapon without directly viewing and positively identifying the target 

is not permitted under current rules of engagement.  It represents a new way 

of thinking. 

• Constantly improving technology makes it difficult to settle on a system 

solution that seems “smart enough” and provides users with evaluation tools 

that can test advanced munitions over their full functional range with 

statistically meaningful results.  

• Smart weapons are perceived as costly, even though their cost per target 

killed—especially for attack for mobile, elusive targets—is expected to be 

lower than for other weapon types.  Desert Storm proved just how difficult 

and expensive it was to find and attack Scud launchers using manned aircraft 

with conventional munitions. 

• Smart weapons could reduce the need for manned platforms, which the 

Services and Congress tend to protect.  (There are natural tradeoffs between 

how “smart” a munition needs to be relative to the system that delivers it to 

the target area.) 
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In the case of naval stealth and standoff precision strike, DARPA played an 

instigating role in the development of several disruptive surface ship concepts.  Lacking a 

strong impetus for change and consistent high-level imprimatur, the Navy has taken these 

concepts no further than prototypes.  Sea Shadow was canceled when the Navy perceived 

that continuation would require funds from its own budget.  Arsenal Ship threatened the 

role of naval aviation in shore engagements.  Shifting plans from the Arsenal Ship to  

DD-21 to DD(X) reflects a less disruptive approach to surface ship concepts than those 

conceived by DARPA. 

As in the case of standoff precision strike, ISR investments have been a core area 

of DARPA research since its inception, yielding a broad range of component and 

subsystem breakthroughs:  phased-array, synthetic-aperture, foliage-penetrating, and over-

the-horizon radars; uncooled infrared detectors for night vision; and high-bandwidth, anti-

jam data links and communications systems.  DARPA has focused on developing 

crosscutting capabilities beyond the purview of a single Service.  In particular, it sought to 

bring ISR capabilities to tactical users. 

In the case of UAVs, DARPA recognized the warfighting potential of deploying 

sensing devices on small UAVs and fostered development of various systems and enabling 

technologies.  But DARPA faced major challenges in bringing disruptive UAV capabilities 

to fruition.  UAVs have often been caught in a death spiral, in which unrealistic Service-

imposed performance requirements led to increasing complexity, which led to high costs 

and development difficulties, which reinforced the idea that UAVs could not affordably 

meet requirements.  To bring an operational tactical UAV into the field, OSD leaders and 

Combatant Commanders, with considerable support from DARPA, invented mechanisms 

such as Advanced Concept Technology Demonstrations to get UAVs into operators’ 

hands, circumventing Service development and acquisition systems.  Predator and Global 

Hawk are examples of this, having been successfully employed in combat despite being 

only experimental systems.  It must be emphasized, however, that they resulted from a 

case-specific initiative more than a decade after initial proof of concept, not from a 

systematic process designed to move transformational capabilities into service. 

In a similar vein, Discoverer II’s high cost and the failure of OSD and Service 

leadership to address perceived mission overlaps between organizations led to imposition 

of formal acquisition requirements, which it could not meet in its immature state.  Despite 

continuing research focus on the types of capabilities Discoverer II was intended to 

demonstrate, it is unclear how the disruptive elements of Discoverer II will be developed 

and demonstrated. 
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B. Management Lessons 

As the preceding cases have highlighted, development and deployment of a 

disruptive capability involves the cooperation and commitment of a large number of 

people in different organizations working from various perspectives toward a common 

goal.  With so much activity in so many quarters, and with such a mixed record of success, 

it is difficult to glean general management rules.  However, one thing is clear:  achieving 

transformation via implementation of disruptive capabilities requires both vision and 

leadership: 

• VISION:  Nothing happens without motivated, results-driven individuals who 

are willing to challenge accepted approaches and persevere, sometimes even 

going around their own organizations and established bureaucratic processes 

to promote a concept.  This is the area in which DARPA has often played a 

lead role. 

• LEADERSHIP:  Acquisition and deployment of disruptive concepts requires 

high-level support if they are to be taken seriously by the Services and survive 

the budget and requirements processes.  It is here that high-level players in the 

Office of the Secretary of Defense—the Director of Defense Research and 

Engineering, the Under Secretary of Defense for Acquisition, Technology and 

Logistics, and the Secretary of Defense—have typically played the lead role. 

We analyze each of these elements in turn, drawing lessons from the detailed 

reviews. 

1. Vision 

DARPA’s primary role is developing visions of transformational capabilities—

creative combinations of technological opportunities and operational adaptations—and 

proving them out to the point that OSD leadership is prepared to push them forward.  

Perhaps the most important effect of DARPA’s work is to change people’s minds as to 

what is possible.  The programs reviewed in this report point to the following crosscutting 

themes and institutional processes that, if refined and practiced, can maximize DARPA’s 

impact on DoD and help foster future RMAs. 

Investing in Basic Technologies that Can Create Fundamental Technical 

Advantages 

Part of DARPA’s success stems from steady, forward-looking investment in an 

array of generic technologies.  RMAs are often based on technologies whose national 

security significance is unclear at the outset and whose funding would be nearly impossible 
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to justify in accounting terms.  DARPA’s ability to undertake projects that are not tied to 

validated military requirements distinguishes it from Service labs.  Most of these efforts 

will not yield immediate, tangible results.  But through sustained investment, the initial 

science can be built into progressively more integrated systems and revolutionary 

capabilities.  In the case of standoff precision strike, DARPA investments in advanced 

radar concepts, information fusion, seekers, microelectronics, and various types of 

detectors provided the underlying technologies from which a disruptive military capability 

could be formed. 

Early DARPA funding has also supported US dominance of entirely new 

industries—microelectronics, advanced computing, networking, and other information 

technologies—that underlie many of the military systems capabilities associated with the 

RMA.  The case of IT development is perhaps one of the best examples of DARPA 

betting on good people developing generic, cross-disciplinary technologies.  Back in 1962, 

J.C.R. Licklider, the new Director of DARPA’s Command and Control Research, 

(set) in motion the forces that would give rise to essentially all of modern 
computing:  time-sharing, personal computing, the mouse, graphical user 
interfaces, the explosion of creativity at Xerox PARC, the Internet—all of 
it.  Of course, not even he could have imagined such an outcome, not in 
1962.  But it would have delighted him no end.  After all, it was why he 
had uprooted his family from the home they loved, and why he had come to 
Washington to work in the sort of bureaucracy he hated:  because he 
believed in his dream.  Because he was determined to see it become real.  
Because the Pentagon—though some of the higher-ups didn’t quite seem 

to understand this yet—was putting up the money to make it real.164 

Building Research Communities 

Beyond technology investments, DARPA often acts as a leader and catalyst for 

cross-fertilization among forward-thinking academic researchers, military operational 

experts, and private industry.  Building such relationships encourages the conception and 

development of disruptive capabilities by facilitating the exploration of novel ways to 

apply technology to military problems.  Once a concept is proven, the Services may be 

more willing to support the next phase of development.  Melding these perspectives can 

also promote mastery of their eventual production and application. 

                                                

164  M. Mitchell Waldrop, The Dream Machine: J.C.R. Licklider and the Revolution that Made 

Computing Personal (New York:  Viking Penguin, 2001), p. 6. 
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Conceiving novel, cross-disciplinary programs depends in large measure on good 

people with good instincts about what could be valuable.  DARPA PMs are often mid-

level people, from government, industry, and academia, who are experienced enough to 

have a track record but are young enough to be open minded and able to work in an 

environment of real uncertainty; i.e., no specifications.  People who are driven to achieve 

technical success should be sought, rather than those focused on career success, as they 

are less afraid to fail.  Military users, who operate in a requirements-driven environment, 

are typically not visionaries. 

Defining Strategic Challenges in Detail Across Multiple Scenarios 

New technologies become disruptive capabilities when married to implementing 

concepts that employ them for strategic advantage.  This suggests that DARPA should, as 

it did in years past, support independent evaluation of concepts of operations for new 

technologies.  For instance, the study efforts undertaken by DARPA Director Steven 

Lukasik set the stage for much of the standoff precision strike work that followed.  What 

is critical is to define and articulate in detail fundamental, strategic challenges that face US 

forces in multiple potential battle scenarios.  Well-articulated challenges and guidance—

what is important, not how to achieve it—is required to set specific, credible research 

priorities, communicate persuasively with program managers, overseers, and contractors, 

and develop a “critical mass” of research effort. 

Developing Disruptive Systems Concepts 

Based on detailed understanding of strategic challenges, DARPA systems 

programs experimented with creative approaches—typically beyond the purview of a 

single Service—to address fundamental national security problems.  (The Services are 

unlikely to nominate new missions that they cannot individually accomplish, due in part to 

competition among the Services.)  The program areas reviewed illustrate the important 

role DARPA has played in breaking paradigms by demonstrating novel linkages between 

technical capabilities and defense missions. 

Testing Promising Disruptive Concepts in Large-Scale, Integrated 

Demonstrations 

At the urging of entrepreneurial DARPA PMs who were willing to act before 

having all the answers (and hence risk failure), DARPA has been willing to commit 

significant resources to refinement of capabilities through prototyping and demonstration.  

DARPA’s willingness to support the development and demonstration of integrating, truly 
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“joint” demonstrations helped convince DoD leadership, Congress, and the Services of the 

potential value of new approaches. 

A fundamental tension for DARPA is balancing its pursuit of high-risk research 

independent of a defined need with its need to demonstrate capabilities that address a 

specific strategic problem (but not defined requirements).  Although integration projects 

may be just as “high risk” as research projects, philosophically, culturally, and 

managerially, these are very different processes.  Research is visionary, while development 

is pragmatic.  Researchers have a different mindset than system builders.  Long-term 

research is an open, wide-ranging, relatively slow process aimed at exploring the unknown 

to discover new ways to solve problems.  Prototyping and demonstration are processes of 

closure that involve refining the known, making tradeoffs and implementing imperfect 

solutions now.  Commercial industry faces the same problem:  when to sow and when to 

reap. 

The DARPA Director needs to mediate between these missions and, more 

importantly, bridge the two communities.  One way the apparent tension between 

DARPA’s research and systems integration projects can be resolved is by considering total 

risk.  A small-scale research project and a large systems integration may have the same 

overall risk.  The research project’s risk will be based on fundamental scientific 

uncertainties.  The integration project will be based on the probabilistic sum of the 

technical risks associated with each component, as well as the risks associated with 

integration engineering.  Hence, the individual components of a systems integration 

project may not have high risk, but the overall project may still meet DARPA’s high-risk 

criterion.  DARPA management could apply a uniform total risk criterion to all projects, 

regardless of whether they are scientific studies or systems integrations. 

In terms of bridging communities, DARPA was effective in the cases covered here 

in part because a strong axis between DARPA and top OSD leadership formed around 

ambitious outcomes, not technologies per se.  This outcome orientation was key to 

building support across organizations for maintaining the focus and support of top DoD 

leadership, particularly in undertaking and following through on large-scale 

demonstrations.  An outcome orientation is also important in explaining DARPA 

programs to Congress.  

Finally, in considering appropriate metrics for DARPA, it is important to note that 

DARPA does not control the Services’ implementation of new capabilities.  Hence, its 

success should not be measured solely by the fielding of technologies it helped develop.  
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We will address this issue more fully in the next section.  It is also important to note that 

the success of a disruptive change may not be readily apparent.  The Soviets reacted to the 

emerging US Air-Land Battle capability demonstrated by ASSAULT BREAKER even 

though the exact capability was never deployed.165 

2. Leadership 

The case studies make this clear:  If fielded disruptive capabilities are the 

objective, it is insufficient for DARPA to create an example and then rely upon the 

traditional Service acquisition system to recognize its worth and implement it.  In other 

words, demonstrations alone are not enough.  Because acquisition and deployment of 

disruptive capabilities challenge existing programs and bureaucracies, it is difficult to find 

eager customers for them.  Also, because new capabilities are not technically mature or 

operationally robust, the Services will generally be reluctant to take on the significant and 

potentially costly risk reduction efforts required to move them into acquisition.  Hence, 

DARPA programs aimed at disruptive capabilities generally will not transition quickly or 

in a smooth, straightforward way. 

Taking a disruptive capability from DARPA demonstration into acquisition and 

deployment requires an integrated, consistent management and leadership effort at levels 

in DoD higher up in the organization than DARPA:  the Director of Defense Research and 

Engineering and the Under Secretary of Defense for Acquisition, Technology, and 

Logistics.  These senior OSD leaders must firmly believe that disruptive capabilities are 

critical to US military transformation, and they must have allies among top Service 

leadership in order to alter the course of ordinary organizational politics.  That often 

means exercising their authority to overcome various forms of resistance:  (1) of people to 

new ideas; (2) of existing programs to perceived competition; and (3) of requirements and 

acquisition organizations to uncertainty and risk.  DARPA’s progressive organizational 

demotion over the years (from directly reporting to the Secretary of Defense to reporting 

to the Director of Defense Research and Engineering, two levels below the Secretary) has 

put a premium on DARPA developing close working relationships within OSD. 

DARPA’s success depends not only on strong support from OSD, but also on 

clear guidance from it on strategic needs.  During periods when DARPA is not supported 

and given strong external guidance, it is more vulnerable to pressure from Congress and 

                                                

165  William E. Odom, The Collapse of the Soviet Military (New Haven, CT:  Yale Univesity Press, 
1998), p. 76. 
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the Services to demonstrate that its programs have near-term military relevance.  This is 

partly because, during such periods, DARPA tends to focus on technology development 

rather than systems applications.  They are then more susceptible to pressure from the 

Services to undertake projects that directly support existing Service initiatives.  Arsenal 

ship, Unmanned Combat Aerial Vehicles, and Future Combat Systems are recent 

examples.  When DARPA undertakes research programs in partnership with a Service, it 

must be careful to maintain openness to unconventional approaches and follow through 

with significant, outcome-oriented results as opposed to short-term deliverables. 

Specifically, successful transition of disruptive capabilities requires that OSD 

leadership provide DARPA with the following kinds of support. 

Brokering Deals with Service Leadership 

The first hurdle in implementing a disruptive capability is finding a way to engage a 

Service or Services.  Often, a problem arises when DARPA has progressed to the point of 

seeking a large-scale demonstration.  Earlier research is too abstract and distant to 

threaten a Service’s organizational “turf,” but the engineering required to build and test a 

prototype is similar to the work traditionally done by Service program offices.  Services 

then resist the new approach in part because their PMs are trained—appropriately—to do 

everything possible to make their own programs succeed.  DARPA programs that appear 

to overlap or obviate Service programs are naturally viewed as threatening. 

Part of DARPA’s strength is that it does not develop systems for itself, and thus 

has no existing systems base to protect.  Hence, as long as DARPA and OSD leadership 

strongly believe in a concept, DARPA PMs should be encouraged to act alone in the face 

of Service criticism to create compelling demonstrations  But as the time approaches for 

the new capability to transition to acquisition, Service support must be obtained. 

DARPA’s successful transitions of stealth, standoff precision strike, and ISR show 

that the ability of OSD leadership to secure Service support depends on “firm handshakes 

and strong arms.”  “Firm handshakes” represent time and effort invested in building good 

working relationships with Service stakeholders.  During the 1970s, DDR&Es made a 

point of getting to know the Service R&D chiefs personally and involving them in broader 

OSD policy decisions.  Hence, they were able to obtain advocacy from key Service players 

when the time came to push for an otherwise unpopular concept.  “Strong arms” represent 

exercising authority to overcome the resistance from Service PMs and bureaucracy 

wedded to current approaches and to redirect resources required for transition.  

Independent advisory bodies can play a role in building consensus for new ideas and 
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approaches, but direct, unflinching exercise of authority is considerably more effective.  In 

some instances (e.g., Stealth), OSD leadership has softened the financial impact of a 

disruptive capability on a Service by defraying the costs, thus buffering the near-term 

effect on existing Service priorities. 

Lack of sustained top leadership support was one of the key barriers to early 

deployment of UAVs.  In the late 1970s, Under Secretary Perry believed that Service 

UAV programs were progressing well and did not require his intervention.166  DARPA 

Director Heilmeier ended DARPA’s mini-UAV program in 1978, fully expecting that the 

Services would move the demonstrated technology into fielded systems.  Unfortunately, 

the Services were unable to follow through.  DARPA’s High Altitude Long Endurance 

(HALE) UAV program in the 1980s led to important new capabilities, but these received 

only limited deployment in highly classified intelligence applications until Perry returned as 

Secretary Defense. 

Creating An Independent Organization within A Service Or in An Outside 

Agency 

Once top-level Service support has been secured, it becomes necessary to find an 

organizational home for acquisition.  This is inherently difficult from within existing 

organizations because disruptive concepts are generally perceived as threats to their 

programs.  A technique that has been used successfully by OSD and Service leaders is to 

seek out forward-thinking officers and encourage them to build an independent 

organization outside the existing Service structure.  This approach was used for the  

F-117A and UAVs (in the 1990s).  In the 1950s, Admiral Hyman G. Rickover, with 

nuclear submarines, and General Bernard A. Schriever, with ICBMs, set up separate 

organizations to facilitate acquisition of those new capabilities.  Indeed, this technique has 

been noted as a critical element of peacetime innovation in several other military 

organizations around the world, as the formation of a new organization creates a career 

path for innovative military officers.167  By contrast, Arsenal Ship was intended for quick 

development by its Navy advocates, but lack of an independent constituency doomed the 

                                                

166  William Perry, Interview, November 26, 2001. 

167  Steven P. Rosen in Winning the Next War (Ithaca, NY:  Cornell University Press, 1991) argues from 
several cases that military innovation in peacetime “has been possible when senior military officers 
with traditional credentials, reacting…to a structural change in the security environment, have acted 
to create a new promotion pathway for junior officers practicing a new way of war.” (p. 251) 
Interestingly, Rosen finds that, although implementation of innovative systems requires significant 
funding, “rather than money, talented military personnel, time and information have been the key 
resources for innovation.” (p. 252). 
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program when one of its key proponents died.  Creation of the Future Surface Combatants 

Program by Admiral Charles S. Hamilton (the PM for Arsenal Ship and current Program 

Executive Officer for Surface Ships) may provide the impetus required for successful 

acquisition of the new capabilities. 

When a disruptive concept is inherently joint and thus not easily assimilated by a 

single Service, an alternative to setting up an independent Service organization is creation 

of a new agency outside all the existing Services.  An example of this was the Defense 

Airborne Reconnaissance Office (DARO), created in the wake of lessons-learned from the 

Gulf War and a growing interest by the Combatant Commands in improved ISR and 

UAVs.  Though short-lived, DARO succeeded in focusing sufficient leadership attention 

and momentum to move “third generation” ISR and UAV capabilities into acquisition and 

application. 

The history covered here suggests that Service-independent organizations may be 

a more effective way to implement disruptive capabilities than joint program offices 

because they avoid the need to reconcile competing Service priorities.  This is even truer 

now that joint program offices are controlled by a single lead Service.  For example, when 

OSD created joint program offices to implement ASSAULT BREAKER, individual 

military capabilities were implemented piecemeal—not as the integrated, intrinsically joint 

operational system envisioned.  The Discoverer II joint program office approach failed 

because of the competing needs of the Air Force and NRO. 

Working with Congress to Protect Funding 

Once an agreement has been made to create an independent organization, it must 

then be funded and protected during budget battles.  OSD and Service leadership must 

work with Congress to prevent the organization’s funding from being pirated to resolve 

budget competitions among traditional programs.  A strongly coordinated approach is 

mandatory to overcome the effects of lobbying by competing contractors and voices of 

disenchantment from the Services.  (Programs are easier to shield when they are classified, 

as with the F-117A.)  For instance, Discoverer II was clearly undermined by lack of 

unified support.  Although some senior-level leaders supported it, they were not able to 

distinguish it as a uniquely needed capability.  The Secretary of Defense wrote to 

congressional appropriators in support of the program in a letter that addressed disparate 

programs and considerations.  The Service partners also made arguments in support of 

DII, but only as a small part of a much more extensive capability.  Furthermore, although 

the transition path for Discoverer II appeared clear given that the Air Force was a partner, 
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Congress was frustrated by the fact that the Air Force struggled to find funds to 

demonstrate it.  The Air Force attempted to use S&T dollars instead of the engineering 

manufacturing development resources originally budgeted.  Congressional observers 

legitimately questioned the funding stability of the program, given these difficulties, and 

consequently terminated the program. 

Disruptive capabilities will also face an uphill battle in Congress if they must 

compete with large platform acquisitions.  One reason is jobs.  For example, UAVs 

require few people to build them and cost only a few billion dollars to deploy, whereas 

production of fighter aircraft keeps thousands of people employed and infuses hundreds of 

billions of dollars into congressional districts.  DARPA’s standoff precision strike 

concepts of the 1980s also competed for the missions of existing large platforms, such as 

the M1 tank and manned strike aircraft. 

Providing a Clear, Top-Level Imprimatur for Risk Reduction and 

Acquisition of Specific Capabilities 

Top DoD leadership support is instrumental in addressing the technical and 

bureaucratic acquisition issues involved in bringing immature technology and systems to 

fruition.  DARPA prototype systems generally are not suitable for user experimentation.  

Hardware designs are not optimized and are not environmentally rugged.  The prototypes 

will neither fully solve the intended military problem nor meet all operational needs, much 

less the more stringent criteria of formal DoD testing and evaluation organizations.  

Finally, they will not have been engineered for cost.  By virtue of their mission and 

organizational incentives, the Services focus on pragmatic operational issues and hence are 

generally reluctant to adopt a system for which these types of technical risk reduction 

activities have not been mostly completed.  This is particularly true for disruptive 

capabilities to which the Services may be resistant in the first place, and for large-scale, 

relatively expensive systems that represent competition for funding. 

Top leadership can help address technical acquisition issues by employing an 

“incubator model,” in which a new capability is initially focused on a highly specific and 

limited application area and only later, as developers and users ascend the learning curve, 

maturing the approach to address more complex missions.  Historically, mechanisms to 

accomplish risk reduction have been ad hoc.  Elaborating on their work with the 1986 

President’s Blue Ribbon Commission on Defense Management, William Perry and 

David Packard sent a letter (dated April 3, 1989) to Secretary of Defense Richard Cheney  
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recommending a two-phase prototyping process (Figure 7).  The first phase would involve 

building a technology-driven prototype for experimental demonstration of a capability, 

akin to the type of demonstrations DARPA has frequently undertaken.  The second phase 

would build a risk reduction prototype aimed at meeting specific military requirements at 

acceptable cost.  Once an adequate risk reduction prototype has been built, DoD 

experimentation programs and initiatives designed to encourage transition of disruptive 

concepts may be applied.  DoD has encouraged experimenting with new operational 

concepts through the Advanced Concept Technology Demonstration (ACTD) Program, 

created in the 1990s.  New Battle Laboratories have been created, and the US Joint 

Forces Command has taken an increasing role in experimentation with new technologies 

and operations concepts. 
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Figure 7.  Risk Reduction Prototyping—A Link between DARPA Development and Service 

Experimentation and Acquisition 

Top-level support—typically in the form of direct intervention and exercise of 

authority—is critical to support working-level managers in quickly overcoming 

bureaucratic barriers during development and experimentation.  It may also be helpful for 

top-level champions to set clear, but feasible development timelines so that programs can 

be brought to an acquisition decision before resistance gathers and while most of the 

people who brokered the key deals are still in power.  Once risk reduction prototypes have 

been developed and tested, DoD leadership may again be required to move the resulting 

capability into a Service or joint acquisition organization in order to overcome challenges 

from the proponents of existing systems who perceive the disruptive capability as a 
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threat.168  In the case studies described in this report, successful acquisition typically 

involved the personal attention of top DoD leadership.  Recent acquisition process 

reforms and the current emphasis on “spiral development” have attempted to address 

some of the systematic barriers to acquisition of disruptive capabilities, but there are no 

formal mechanisms in place to address the problem.  The problem is particularly acute for 

joint programs. 

The development of the F-117A is an example of how OSD and Service leadership 

applied an incubator model and overcame bureaucratic barriers to acquisition.  The 

executive committee managing its development kept the program focused on a specific 

mission that existing aircraft could not safely perform:  attack of heavily defended fixed 

targets.  They articulated and enforced a clear imprimatur to get the system built and 

operating quickly, with Under Secretary Perry personally intervening when necessary to 

address bureaucratic issues.  The fact that the program was performed in extreme secrecy 

allowed a relatively small group of top managers to resolve problems and make technical 

and operational tradeoffs quickly, without disruption.  Secrecy also protected the 

independent Air Force combat wing, allowing it to develop operational concepts without 

interference. 

By contrast, the UAV development process illustrates the type of self-reinforcing 

death spiral of technological difficulties and changing Service demands that evolves when 

Service organizations burden a maturing concept with too many missions.  Lacking 

leadership to keep the development focused, various organizations in the Services 

demanded increasing capabilities and consequently increased the technological challenges 

of subsystem integration and weight.  These problems led to cost overruns, failed tests, 

and limited capabilities.169  Subsequent budget cuts and program cancellations made 

                                                

168  This problem is not unique to DoD.  Potentially disruptive new products also fail in the commercial 
world because they threaten established, profitable product lines.  At an early stage of development, it 
is often unclear whether the new product will be received favorably by customers, many of whom may 
be new customers.  (Like DoD, business must often “create customers” for innovative new products.)  
The high start-up costs associated with launching a new product mean that it will generally be a near-
term drain on company profits.  For disruptive products, achieving profitability may take even longer.  
If they are forced to compete against near-term profit or asset utilization criteria set by incumbent 
business areas, they may die before ever being able to demonstrate their market potential.  In 
enlightened companies, various mechanisms are employed to foster and shield innovative 
developments from pressure exerted by their established product lines.  Innovations that are not 
exploited by the developing firm often migrate to competitors, who use them to capture market share 
from the originators. 

169  See, for example, US General Accounting Office, Unmanned Aerial Vehicles:  DoD’s Acquisition 
Efforts; and Unmanned Aerial Vehicles:  Progress of the Global Hawk Advanced Concept 
Technology Demonstration (Washington, DC:  US Government Printing Office) GAO/NSIAD-00-78. 
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UAVs an even harder sell.  Recent successes in UAV transition can be traced to strong 

central control of their development through DARO and the use of the ACTD program 

for risk reduction prototype development. 

C. Looking to the Future 

The US security environment has changed fundamentally over the past several 

years, as the terrorist threat has intensified.  DARPA’s primary role as creator of advanced 

defense technology remains, while the emphasis is changing to address the new threat.  

One lesson from earlier DARPA successes is that careful threat characterization can 

suggest technological approaches that may be usefully employed as counters.  DARPA 

worked with OSD and the Services to achieve and draw upon this understanding, which in 

turn helped shape and focus its technical approaches.  DARPA then conceived, tested, and 

demonstrated new capabilities beyond those being pursued by the Services.  This remains 

an excellent model for DARPA to follow in the current security environment. 

DoD’s technology environment has also fundamentally changed.  DARPA played a 

significant role in developing microelectronics and information technologies and, in 

conjunction with defense contractors, shepherded their integration into disruptive “systems 

of systems.”  Those technologies, which underlie many of the revolutionary capabilities 

described in this report, are now mature.  Their further development will be dominated by 

commercial firms, many outside the US, which collectively spend much more on R&D 

than DoD spends.  Profound shrinkage and consolidation in the defense industrial base has 

affected the level and type of technology investment. 

As with microelectronics and information technologies, DARPA must play a 

leading role in identifying and fostering new technologies that could provide the US 

tremendous national security and economic advantages in the future.  Rapid growth areas 

such as nanometer machines, biotechnology, autonomous systems and robotics, and 

networked sensor arrays present myriad future opportunities.  However, in the face of the 

new technology environment, new DARPA investment strategies are called for.  To take 

advantage of the huge resources that commercial industry is investing in R&D, DARPA 

must devise appropriate ways to track emerging technologies in industry and work in 

partnership with the firms developing them.  This should include both domestic and 

foreign companies that have not traditionally been suppliers to the US government.170  In 

                                                

170  Walter Morrow, Jr., Report of the DSB Task Force on the Technology Capabilities of Non-DOD 
Providers (June 2000). 
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parallel, DARPA must maintain a process that regularly reevaluates DoD needs and 

emerging technologies. 

Without the clear, strategic imperative and OSD leadership that drove the technical 

and systems triumphs outlined in this report, DoD will most likely be unable to develop 

and implement disruptive capabilities in the future.  It is doubly difficult to achieve 

disruptive changes when the US military is deemed to be very capable and successful.  The 

key is DoD leadership.  They must firmly believe in fostering innovative technologies and 

resolve to create an environment that is supportive of new ideas, true experimentation, 

learning, and adaptation.  As emphasized in the September 2001 Quadrennial Defense 

Review Report, transformation is as important today to DoD as it was 30 years ago.  

Guided by an understanding of evolving defense needs and emerging technologies, 

DARPA and OSD must formulate an agenda that fuses high-level policy, technology, and 

operational concerns to develop disruptive capabilities that provide the US strategic 

competitive advantage in the future, putting the US at the forefront of future RMAs. 
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ACTD Advanced Concept Technology Demonstration 

AGS Advanced Gun System 

APAM Anti-Personnel/Anti-Materiel 

ARPA Advanced Research Projects Agency 

ATACMS Army Tactical Missile System 

ATH Automatic Terminal Homing 

 

CIA Central Intelligence Agency 

CINC Commanders in Chief 

CNO Chief of Naval Operations 

 

DAB Defense Acquisition Board 

DARO Defense Airborne Reconnaisance Office 

DARPA Defense Advanced Research Projects Agency 

DDR&E Director of Defense Research and Engineering 

DII Discoverer II 

DNA Defense Nuclear Agency 

DoD Department of Defense 

DSB Defense Science Board 

DTED Digital Terrain Elevation Data 

 

EEMIT Experimental Evaluation of Major Innovation Technologies 

 

FIA Future Imagery Architecture 

FLIR Foward Looking Infrared 

 

GLOMR Global Low-Orbit Message Relay 

GMTI Ground Moving Target Indication 

GPS Global Positioning System 



 

B-2 

 

HALE High Altitude Long Endurance 

 

ICBMS Intercontinental Ballistic Missiles 

ICNS Integrated Communications/Navigation System 

IOC initial operating capability 

ISR intelligence, surveillance and reconnaissance 

IT Information Technology 

ITASS Integrated Target Acquisition and Strike System 

 

JDAM Joint Direct Attack Munition 

JFCOM Joint Forces Command 

JPO Joint Program Office 

JROC Joint Requirements Oversight Council 

JSTARS Joint Surveillance Target Attack Radar System 

JTACMS Joint Tactical Missile System 

 

LSI Leading Systems Incorporated 

 

MCE Mission Control Element 

MFSD Maritime Fire Support Demonstrator 

MLRS Multiple Launch Rocket System 

MNS Mission Need Statement 

MTI Moving Target Indicator 

 

NASA National Aeronautics and Space Agency 

NATO North Atlantic Treaty Organization 

NRO National Reconnaissance Office 

NSF National Science Foundation 

OSD Office of the Secretary of Defense 

OTA Other Transaction Authority 

 

PM Program Manager 

 



 

B-3 
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R&E Research and Engineering 

RFP Request for Proposal 

RMA Revolution in Military Affairs 

RPV Remotely Piloted Vehicle 

 

SAM Surface-to-Air Missile 

SAR Synthetic Aperture Radar 

SBR Space-Based Radar 

SC-21 Surface Combatant 21 

STD System Technology Demonstrator 

 

T-16 Patriot Missile 

TAWDS Tactical Air Weapons Direction System 

TGSM Terminally Guided Submunitions 

TRADOC Training and Doctrine Command 

TTO Tactical Technology Office 

 

UAV Unmanned Aerial Vehicle 

USG United States Government 

 

WAAM wide area anti-armor munitions 
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